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I. SUMMARY OF PROGRAM IMPLEMENTATION 

 

A. Program-wide Activities and Accomplishments 

 

1. Assignments: 

 

  East Africa F2F Volunteer Assignments 

Leader Award 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Kenya 9 26 28 26 25 109 114 

Tanzania 14 19 22 26 26 100 107 

Uganda 9 17 23 22 22 91 94 

Flex Countries 

(Rwanda and 

Bolivia) 

0 3 2 2 0 10 7 

Leader Award 

Total 
32 65 75 76 73 310 321 

KDLDP   6 15 18 40 39 

Total Leader + 

Associate Award 
32 65 81 91 91 350 360 

 

Over the five years of Farmer-to-Farmer (F2F) implementation in East Africa, CNFA generated 

significant impact for hosts across the three core countries of Kenya, Tanzania and Uganda. This 

expanded focus afforded CNFA the opportunity to positively impact the development of key 

agricultural value chains in each country through country projects that were meticulously 

researched and prepared. CNFA’s country projects included grains, oilseeds and horticulture in 

Kenya, grains, legumes and horticulture in Tanzania, as well as grains and oilseeds in Uganda.  

The program also completed seven flex projects in Rwanda and Bolivia. Furthermore, CNFA 

implemented the Kenya 

Dryland Livestock 

Development Program 

(KDLDP) as an 

associate award under 

the F2F LWA, fielding 

a total of 39 volunteers. 

A total of 321 volunteer 

assignments were com-

pleted in support of 

these value chains and 

flexible projects, 

exceeding program target by 11 assignments, representing a completion rate of 103%. The 

breakdown by country appears in the tables above.  

Graph 1 
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2. Outputs:  

 

CNFA F2F volunteers provided assistance to 86 host 

organizations during the life of the program. A total of 

6,337 volunteer days were completed, surpassing the target 

of 5,980 by 6%. As program implementation progressed, 

CNFA endeavored to increase female participation both in 

terms of volunteers fielded and female assisted. Volunteers 

directly assisted over 21,000 individuals, of which nearly 

8,700 (41%) were female. The percentage of female 

participants increased as implementation progressed. Over 

13,500 individuals were directly trained with 46% female 

participation. Furthermore, out of the total 321 volunteers 

fielded over five years, 78 (24%) were female, as depicted 

in Graph 2. Over 700 recommendations were adopted by hosts during the five year period, 

exceeding the LOP target by 19%. 

 

Thirteen technical manuals and presentations were created by volunteers and customized to local 

conditions during the LOP. One example is the Green Bean and Pea Harvest & Post-harvest 

Handling Handbook; May 2011, by volunteer Jeffrey E. Engels. These sources of information 

were sometimes applicable for hosts living in different countries within the region and 

distributed to multiple countries, when appropriate. Please see Annex C for a complete list of 

technical manuals that have been uploaded by CNFA to USAID’s Development Experience 

Clearinghouse (DEC).   

 

Program outreach, both in the field and in the US, steadily increased over the life of the project.  

F2F staff in several countries developed strong relationships with local media outlets.  Volunteer 

assignments, recommendations, and program events were regularly broadcast on television, 

websites, and through newspapers, agricultural magazines and other relevant media. This local 

outreach, as well as, strong collaboration with local partners throughout the region, afforded the 

program a wider audience, allowing for better host selection and enhancing the effect of 

volunteer recommendations. CNFA’s outreach activities in the US support F2F’s secondary goal 

of enhancing the public’s understanding of US development efforts overseas. 

 

Outreach efforts included 40 press 

releases, 436 media events, and 348 

group presentations, totaling 824 

activities, 133% of target. 

Collaboration with local USAID 

Missions, local government entities 

and program outreach were key 

considerations for CNFA’s F2F work 

in East Africa. CNFA developed and 

further strengthened relationships with 

USAID Missions in Kenya, Tanzania 

Graph 2 

Graph 3 
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Graph 4 

Graph 5 

and Uganda. Mission staff participated in debriefing sessions for nearly all volunteers.    

 

Volunteer work with secondary hosts and informal producers groups also increased as a result of 

outreach activities over the past year.  Many F2F offices received regular requests for short, 

problem-driven site visits and one-day training sessions from farmers, agribusinesses and 

associations unable to support full volunteer assignments.  Most assignments included at least 

one day of assistance to these secondary hosts, allowing the program to reach a wider audience 

with volunteer support.   

 

In September 2013, CNFA organized a close-out event for the F2F East Africa region attended 

by CNFA representatives from Washington, DC and F2F professional staff from Uganda, 

Tanzania and Kenya. The event consisted of presentations on successes and lessons learned, 

syntheses of roundtable events that had been held in all three countries, and field visits to two 

F2F hosts from the grains value chain: Bukawa Area Cooperative Enterprise (Bukawa ACE) and 

Kapchorwa Commercial Farmers’ Association (KACOFA). 

 

3. Outcomes/Impacts: 

 

Graph 4 illustrates some of the 

completion rates reached as a result of 

volunteer work directly in the field. 

CNFA’s implementation efforts generated 

strong impact in each of the three core 

countries. F2F volunteers completed 

6,337 volunteer days, surpassing target by 

6%, largely explained by the additional 13 

assignments conducted in Year 5. 

Volunteers directly assisted over 21,000 

individuals and trained over 13,500 

people. The number of women directly 

assisted totaled 8,600, exceeding the 

target of 8,241 by 3%. The number of people working under improved environmental safety 

conditions increased by 78,000. Rural loans accessed by host organizations increased by just 

over $1MM. The number of new products and services developed during the life of the program 

increased by nearly 500, surpassing the target of 126.  

Hosts increased area under improved production 

using new technology by over 270,000 hectares. 

 

The 321 volunteer assignments led to aggregated 

increased annual gross sales of $26.6MM and 

increased net annual income of $21.5MM across the 

region, vastly exceeding both targets (which were 

$3.7MM and $1.3MM, respectively). For agricultural 

associations, cooperatives, educational institutions 

and other entities that are not private enterprises and 

may not generate profit, the analogous indicator is 
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“increase in annual revenues.” CNFA’s results in East Africa again surpassed target, helping 

these entities increase their revenues by nearly $7.8MM over five years, far exceeding the target 

of $134,000. The large degree to which targets were surpassed for both the gross sales and 

revenue indicators is explained by the fact that country directors included some larger entities for 

inclusion in the program in addition to smaller ones, the rationale being that inclusion of larger 

companies and entities creates substantial spread affect for all the businesses, suppliers, 

employees (for companies) and members (for cooperatives/associations). 

 

Cumulatively, volunteers leveraged over $2.87MM on assignments; an additional $788,000 in 

resources was leveraged by volunteers in the US from pre- and post-assignment activities. 

Furthermore, approximately $150,000 was contributed by F2F hosts over five years. The total 

cumulative amount of funds leveraged totaled nearly $3.81MM, exceeding the target of 

$3.47MM by over 10%. The estimated value of resources mobilized by hosts in the East Africa 

region totaled $7.7MM, meaning that the entire amount of funds leveraged by hosts and 

volunteers totaled just over $11.5MM LOP.  Please reference Annex A for a complete 

accounting of all indicator tables. 

 

 

LOP Assignments: Targets, Gender Disaggregated Actuals, 

and Estimated Volunteer Cost per Day 
 

 

 

 

 

 

 

 

 

 

B. Expenditures  

 

Line Item Category: FY12 Expenditures  

Salaries and Wages $1,721,405 

Fringe Benefits $495,381 

Volunteer Assignments $1,767,052 

Travel, Transportation and per diem $660,509 

Supplies and Equipment $446,301 

Rent and Utilities $263,018 

Communications $160,530 

Consultants and other contractual $110,260 

Other Direct Cost $89,985 

Indirect Cost $1,748,738 

TOTAL $7,463,180 

                           

Country 

Actual FY12 Volunteer 

Numbers as of 9/30/12 
Estimated Average 

Volunteer Cost per 

Day Male Female Total 

Kenya 92 23 115 $796 

Tanzania 80 27 107 $1,016 

Uganda 69 25 94 $1,048 

Rwanda (Flex) 4 3 7 $541 

TOTAL 245 78 323 Average= $850 
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The total budget of the East Africa award was $7,498,323, while the total amount expended was 

$7,463,180, leaving a balance of $35,143 (0.5% of the total budgeted amount).  

 

C. Summary of Impact and Measurement Procedures 

 

1. Monitoring: 

 

To monitor the program, CNFA made use of several key tools/documents, particularly the host 

profiles, trip beneficiary reports, and volunteer trip reports.  Field staff worked with each host to 

collect baseline values for the relevant impact indicators and then followed up periodically to 

track progress.  For some hosts, such follow up was done approximately three months after a 

given assignment; for others, it was done later, depending on the expected timeframe for a host 

to be able to implement a volunteer’s (or a series of volunteers’) recommendations. Where 

possible, hosts would be visited on at least an annual basis to measure progress. 

 

Home office based staff worked closely with the F2F country directors to guide the M&E 

process, mostly through email/Skype/conference calls, but also during regular visits to the field. 

For data management and analysis, CNFA used a customized management information system 

linking CNFA’s volunteer database with F2F performance indicators. Volunteer and host 

organization profiles were thus generated, linked and tracked. 

 

In the indicator data tables there are hosts listed in Table 3 with beneficiary and/or financial data 

that does not include updated data. This represents the hosts from which data could not be 

collected due to a variety of reasons, including hosts that went out of business, changed the 

orientation of their business or activities, or hosts that were unable or unwilling to provide the 

requested information. The decision was made not to enter any information in Table 3 as a way 

to ensure that the effect of their inclusion was a net zero on the overall indicator; in other words, 

the blank data in Table 3 indicates no change from the baseline data, ensuring that no value was 

created or destroyed while at the same time confirming that we account for all hosts.  

 

2. Program Evaluation: 

 

At the end of 2011 through early spring 2012, CNFA commissioned an impact evaluation of 

select countries to highlight quantifiable impact of the five-year Farmer-to-Farmer (F2F) 

Program in the East Africa region.  A team of external consultants contracted by 

USAID/Washington conducted the program-wide evaluation, including evaluation of all the 

large F2F implementers.  Some of the evaluation team members conducted fieldwork to gain a 

first-hand understanding of field program implementation.  The goal of this assessment was to 

trace the impact of volunteer assignments fielded by CNFA in the three East Africa countries of 

Kenya, Uganda and Tanzania from FY09-13. Hosts were selected by the program field staff 

based on the level of impact of F2F volunteer assistance. Evaluators met with program staff, 

mission staff and other F2F stakeholders.  They also observed volunteers in the field with host 

organizations. A number of positive observations were made and highlighted in the final 

evaluation report. F2F host organizations, companies and other entities visited in the region 

stated that knowledge and the confidence gained from the volunteers’ training, as well as, 

recommendations adopted made a positive difference in their businesses. Beneficiaries noted that 
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practical training, conducted by the volunteers on site and in the field, allowed the volunteers to 

tailor their training and input to the specific needs of the host.  For easy reference, this report was 

uploaded to the USAID Development Experience Clearinghouse (DEC).   

 

3. M & E Certification 

 

CNFA confirms that we have: a) used established indicators and definitions; b) participated in 

regular (annual) workshops reviewing indicators and M&E systems; and c) trained field staff on 

indicators and data collection systems. The above-mentioned training sessions include extensive 

instruction in the collection and reporting of indicators.    

  

II. SUMMARY BY COUNTRY: COUNTRY PROJECTS AND CORE COUNTRY FLEX 

A. Kenya 

 

Over the five years, a total of 114 volunteers were fielded in Kenya, exceeding the LOP target by 

five volunteers, a 104% completion rate.  Volunteers provided technical assistance to 23 host 

organizations in the grains, oilseeds, horticulture value chains and other flex assignments. Grains 

and oilseeds country projects started in the first year, while the horticulture project was added 

during the second year of the program. Forty-six of the assignments were completed in the grains 

sector, 30 in horticulture, 31 in oilseeds, while seven assignments (6%) were flex. 

 

  

 
Kenya Volunteer Assignments 

Value 

Chain 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Grains 5 8 10 11 13 40 47 

Oilseeds 3 10 8 8 2 32 31 

Horticulture 0 5 9 8 8 30 30 

Flex (in 

Kenya) 
1 2 1 0 3 7 7 

Kenya 

Total 
9 25 28 26 26 109 114 

 

CNFA’s implementation of F2F in Kenya focused on hosts primarily in the central-southern 

regions of the country, with a high concentration of hosts within 250 kilometers of the capital 

Nairobi. There were a number of oilseeds and horticulture hosts located to the northwest and 

southeast of Nairobi. No leader award volunteers were fielded to the volatile east and 

northeastern provinces of the country, where ethnic tensions ran high. Despite a number of 

security concerns during implementation, no volunteers were negatively affected. Security 

incidents were primarily related to the aforementioned ethnic tensions as a result of Kenya’s 

military invasion of Somalia to pursue al Shabab militants who caused a number of security 

incidents from 2011 – 2013. As a result of these actions, CNFA hired a security firm to review 

local security practices and advise on methods of shoring up safety for volunteers and staff, 
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ranging from advice on geographic areas to avoid, increasing safety of our offices, and advising 

on safe hotels. As a precaution, volunteer assignments were halted for a four-week period during 

general elections in March 2013.  

 

Significant impact was achieved across all three value chains in Kenya. Volunteers generated 

positive impacts for hosts through 114 assignments working with 23 host organizations, directly 

assisting an estimated 563,000 members and owners associated with F2F hosts, plus nearly 1,800 

employees. Host organizations also experienced tangible positive benefits through work with 

volunteers. Over five years, hosts aggregated annual gross sales and increased by nearly 

$22.6MM dollars, driven primarily by assistance to large hosts such as the Catholic Diocese of 

Kitui (flex assignments), Mwea Rice Growers Cooperative Society (grains country project), 

Prosoya Kenya, and SoyAfric (both in the oilseeds country project). A total of 269 volunteer 

recommendations were adopted by hosts who developed 115 new products or services with 

guidance from volunteers.  

 

As a part of the program close-down activities, CNFA hosted three value chain conferences to 

bring together all of the hosts within each of the country projects, creating an opportunity for 

hosts and CNFA staff to discuss the progress made during the life of the project, and to chart a 

path forward for the continued success of the organizations supported during the program. 

Facilitated by a highly respected volunteer, the hosts determined a series of next steps. The 

conferences also provided the opportunity for hosts to network to establish new market linkages. 

The goal of the value-chain based conferences was to solidify the gains achieved throughout the 

life of the program, allowing participants to establish new networks and build a sense of 

community even after this cycle of the program is completed.  

 

In 2010, CNFA was awarded the Kenya Dryland Livestock Development Program (KDLDP), an 

associate award under the Farmer-to-Farmer leader award. The objective of the three-year 

$10MM KDLDP initiative was to increase income and food security for at least 50,000 

pastoralist households in northeast Kenya.  KDLDP assisted a variety of stakeholders in the 

eastern drylands of the country, focused on the entire livestock value chain and aimed to connect 

herders to markets, credit services, and livestock-health inputs. The program also advocated for a 

more favorable policy environment for the industry, and assisted pastoralists in mitigating the 

effects of climate change. KDLDP had a considerable volunteer implementation component, and 

a total of 39 US volunteer experts were fielded over the course of the program. For further 

information on KDLDP, please see Annex B.  

 

1. Grains  

 

In the grains value chain, CNFA fielded a total of 47 volunteer assignments, exceeding program 

target by 15%.  The main objective of the grains country project was to increase profitability and 

productivity of the grains sector, and to raise household incomes through increasing yields and 

improved efficiency in production, processing and marketing. The program focused on maize 

and rice activities at various points along the value chain. Technical assistance ranged from seed 

production, improved farming technologies, good agronomic practices, post-harvest handling 

and grain storage, branding and marketing, as well as improved business management. 
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“More farmers now have 

confidence in our cooperative due to 

the professionally manner it’s 

managed. As a result we attracted 

441 more farmers who supplied us 

with over 1 million kilograms of 

rice…. Without CNFA, we would 

not be able to produce 3million of 

the 68 million bags of rice produced 

in the greater Mwea region.”  

- Chief Accountant: 

 

 

CNFA’s partnership with the USAID mission in Kenya, Ministry of Agriculture, Kenya 

Agriculture Research Institute (KARI Katumani), Agriculture Market Development Trust 

(AGMARK), National Cereals and Produce Board (NCPB) and the University of Nairobi greatly 

enhanced the results of the program. The USAID/Kenya mission provided strategic guidance in 

project implementation and volunteer debriefing. Ministry of Agriculture personnel supported 

F2F activities with host identification and provided backstopping services on training provided 

by F2F volunteers. KARI supported volunteers with background information to seed production, 

crop protection, post-harvest grain handling and storage. AGMARK was instrumental in the 

initial identification of hosts. NCPB provided training facilities on stored grains fumigation, and 

information on post-harvest storage issues. Finally, the University of Nairobi partnered with F2F 

and provided information conducted on afla-toxins in Kenya. 

 

Many hosts assisted under the grains country project received up to nine volunteers over the 

course of the program. This was intentional in order to work with large cooperatives or 

associations that would have enormous spillover effects for suppliers and clients in the areas in 

which they worked. Notable successes generated by hosts in the grains country project include:  

 Dryland Seed Company (DSC) received six volunteers over the life of the program. These 

volunteers assisted the company in strategic plan 

development, business plan development, and most 

recently in seed production systems, seed processing, 

business management and business planning.  As a 

result, DSC improved its business management systems, 

expanded its seed production and marketing operation, 

and has a technical team that supervises seed production.  

The company increased annual seed production from 5 tons in 2008 to 600 tons by the end of 

August 2013. Through business plans developed with volunteer assistance, DSC accessed a 

$100,000 line of credit for business expansion.   

 Mwea Rice Multipurpose Cooperative hosted eight CNFA 

F2F volunteers, who provided assistance in organizational 

development, business management, marketing and branding 

of rice products.  According to the cooperative’s leadership 

team, development of a marketing and branding plan for this 

cooperative had immense impact.  One of the volunteers 

worked with managers to develop the new “Kenya Select” 

brand, which was launched in January 2013. As a result of the 

new branding of seed production, sales increased by 30% 

from $2.8M in 2010 to $3.6M in 2013. MRGM doubled loans 

given to rice farmers from $550,000 to $1.03MM and also increased the number of loan 

recipients by 500.  MRGM’s purchases increased by 45% from 2,400 tons in 2010 to 3,500 

tons in 2012.  At the recommendation of a volunteer, MRGM invested in a new milling 

machine valued at $230,000.    

 Meru Multipurpose Cooperative Society (MMCS) is a member owned cooperative with over 

33,000 members. MMCS is both a maize miller and a livestock feed manufacturer. During 

the LOP, MMCS hosted a total of nine volunteers.  Volunteers assisted the cooperative in 

business development, quality assurance, feed formulation, as well as training of farming as a 

“We have benefited from as many as 

five volunteer consultants from CNFA.  

Assistance ranged from production, 

software usage, writing business plans 

and seed processing as well as, 

technical assistance training on 

operations management.” – DSC staff 
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business. According to managers of MMCS, F2F volunteer assignments contributed to the 

following: 

o Doubling of market share; production of feed also increased from 10 tons per day in 

2009 to 20 tons per day in 2013 as a result of volunteer recommendations for feed 

formulation. 

o Increased milk yields of between 3 to 5 litres per day per cow for farmers that used 

MMCS’ new feed ration, equating to a $2.32 increase in income per cow per day for 

farmers. 

o Increased profitability of 28% per bag from $2.90 to $3.71 as cost of production 

reduced. 

 Femoworks Ltd., an agriculture equipment fabricator, hosted four volunteer consultants who 

helped Femoworks develop prototypes of a jab and precision planter adapted to local Kenyan 

conditions. To ensure that the equipment was made available to the farmers, volunteers 

assisted the management in developing business and marketing plans.  Plans enabled the 

company get the equipment to the smallholder farmers. The company is currently 

manufacturing the equipment for organizations and thereby supporting conservation 

agriculture.  

 East Africa Grain Council (EAGC), a membership organization for grain value chain 

stakeholders (producers, processors, millers and traders), hosted four volunteers during the 

LOP.  EAGC prepares, disseminates and promotes exchange of timely and accurate 

information on matters affecting the regional grain industry, standardized grain trading 

contracts and arbitration among others. EAGC launched the East Africa Grain Institute to 

train, mentor and provide technical and agribusiness training and capacity building of 

stakeholders in the grains value chain.  F2F volunteers assisted EAGC in developing ICT 

training materials for training of trainers. 

 

A number of challenges remain for actors in the grains value chain, hindering the ability of 

stakeholders to fully exploit the full potential of the sector. Market information access is still a 

challenge, and there is room for investing more in the information and communication (ICT) for 

information sharing and management. Unreliable weather patterns, as a result of climate change, 

continue to impact the sector negatively. Companies like DSC contributed to the provision of dry 

land seed varieties that have enhanced productivity in the dry areas. Furthermore, over the past 

two years, a necrotic maize disease reduced maize production in the high potential areas of the 

country. The potential for the sector is great, and remains largely untapped. Opportunities exist 

in increasing yields per unit area, value addition, structured trading within the country and the 

region, improving access to credit, enhancing market access and use of ICT in easing access to 

information, as well as ensuring that sustainability is built into all development efforts.  

 

2. Oilseeds 

 

CNFA fielded a total of 31 volunteers hosted by seven organizations within the oilseeds value 

chain.  Assignments ranged from improved oilseed crop production, efficient oil extraction, and 

value addition of oilseed crops into high value commodities, e.g. high nutrition cereal-soya 

composites and porridge mixes, branding, marketing, and improved business management 

practices for the host organizations.  

 



EDH-A-00-08-00004-00                   Farmer-to-Farmer Program East Africa                                  CNFA  

Final Report: FY2009-FY2013 
 

11 

 

F2F program partners during the LOP, included, the USAID/Kenya, Ministry of Agriculture, the 

Kenya National Farmers’ Federation (KENFAP) and KARI. The USAID mission provided 

guidance in developing oilseeds country project and volunteer debriefing. The Ministry of 

Agriculture partnered with F2F in host and assignment identification, linked the various 

stakeholders, as well as backstopped F2F volunteer efforts.  KENFAP assisted F2F with host 

identification. 

 

Some prominent host successes include: 

 Jenga Kenya, a community-based microfinance organization, worked with nine volunteers 

throughout the LOP.  F2F volunteers provided technical assistance in the areas of new loan 

products development, loan policy, management information systems, business management, 

while assignments with Jenga Kenya’s affiliated groups included soil fertility management, 

positive potato seed selection training and training on farming as a business.  As a result, 

Jenga Kenya realized growth in the following areas: 

o 2009 portfolio valued at $18,600 increased to $92,800 in 2013  

o Clients grew by 180% from 500 in 2009 to1,400 in 2013  

o Total net revenue increased from $760 to $3,400, a 347% gain over four years 

o Agricultural lending increased by 224% from $37,000 to $83,000 per year, 

approximately 50% of total loan value  

 Mitunguu Millers, a sunflower oil processor, hosted four F2F volunteer consultants who 

provided technical assistance in the areas of improved processing efficiency, marketing 

strategy, and training of sunflower out-growers on improved sunflower production.   Notable 

results from CNFA F2F interventions include: 

o Improved oil extraction efficiency from 26% to 33%, equivalent to an increase of 70 

liters of oil per 1000 kg of seed processed 

o Development of new markets following the marketing, branding and promotion 

strategy. The oil is now in the high-end supermarket chain, Tuskys, where more than 

1000 liters of oil are sold each month 

o Increased production of sunflower seed for the processor, with farmers in Meru 

region producing over 600 metric tons in 2012 

 From 2011 – 2012, Prosoya Ltd. worked with four volunteers on strategic business plan 

development, corporate governance, quality assurance and financial management.  Training 

focused on providing start-up assistance to the newly formed and rapidly expanding 

company.  The company grew steadily, making it one of F2F’s most profitable host 

organizations in Kenya. In 2012, the company posted a profit after operating at a loss prior to 

that.  Two of the volunteers were invited by managing director (CEO) to serve on the 

company’s Advisory Board. 

 

A number of key challenges exist in the oilseeds sub-sector that constrains actors working in this 

value chain.  There is low competiveness in production opportunities, especially for crops like 

soya-beans, which have to compete for the same land required for the common bean. Certified 

and appropriate seed systems need to be developed to address the shortage of good seed, 

especially for soya-bean seeds. Nevertheless, the oilseeds value chain has great potential, 

illustrated by the fact that many of the F2F hosts experienced high return on investment.  
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3. Horticulture 

 

In early FY10, after from USAID/Kenya, CNFA added the horticulture project. Over the course 

of nearly four years of implementation, CNFA fielded 30 volunteers to six primary host 

organizations (and more than 20 secondary hosts) in the potato, mango and tomato value chains. 

The assignments were in highly specialized technical fields, ranging from micro-propagation of 

seed potatoes, grafting of tomatoes seedlings for bacterial wilt tolerance, value added product 

development to development of training curriculum for both Masters and Bachelors of Science 

degrees in Food Security and Livelihood Development. 

 

During the five-year program cycle, CNFA partnered with USAID/Kenya, KARI Thika, the 

Ministry of Agriculture, International Potato Centre, Horticulture Crops Development Authority 

and Farm Africa.  KARI partnered with F2F in providing background information in highly 

specialized technical areas like micro-propagation of seeds and grafting of vegetable seeds.  To 

ensure continuity and sustainability of volunteer efforts, F2F and USAID jointly hosted 

volunteers in the USAID Horti-CRISP program implemented by KARI Thika.  Farm Africa also 

partnered with CNFA to finance Kitui Development Centre in the improvement of the mango 

value chain, while F2F volunteers provided technical assistance in product development. 

 

Noteworthy successes include: 

 F2F volunteer consultants worked with the Agriculture Development Corporation Seed 

Potato Complex (ADCSPC) in transferring technical skills in micro-propagation of potatoes, 

soil fertility management, bacterial and viral disease detection, and elimination from the 

laboratory to the field production stage. Availability of certified and clean potato seeds 

remains a major constraint for potato production in Kenya, despite the fact that the potato is 

the second most prominent food crop after maize. F2F technical assistance resulted in the 

following: 

 Increased marketable seed production from 500 tons in 2011 to 2500 tons in 2013, while 

ADCSPC retains the mini-tubers for further multiplication to seed. This was due to better 

use of land and the development and efficient use of the tissue culture technology. 

 100% increase in yields from 7 tons/ha to 14 tons in the seed production fields, following 

volunteer recommendation on soil fertility management and use of irrigation. 

 Early detection of diseases due to disease identification and elimination training. This led 

to the elimination of five contaminated varieties. 

 

 First Choice Seed Enterprises (FCSE) hosted six volunteers, who developed training 

materials on high value greenhouse tomato production, high tunnels suitable to warm 

climates, grafting of tomatoes for disease tolerance and production of seedless watermelons. 

Notable impacts include: 

 Training materials for greenhouse vegetable production developed by volunteers 

formed the basic foundation for development of the training curriculum for farmers. 

FCSE contracted with CNFA and trained over 1,000 farmers. 

 Business plan developed with the assistance of F2F volunteers enabled the company 

to access a loan of US $113,000 for training center infrastructure development.   

 Appropriate high tunnels prototype for warm climates was developed, and now this 

technology is being replicated within the farming community. 
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 Grafting of tomato seedlings for bacterial wilt tolerance was adopted and is currently 

being extended to the farmers through KARI Thika. This offers a solution to the high 

bacterial wilt incidences, especially, in areas where a bacterial resistant variety is used 

as the rootstock. 

 CNFA collaborated with the newly chartered University of Eldoret (formally Chepkoilel 

University College) in the development of curriculum for new degree programs in Food 

Security and Livelihoods at both the Bachelors and Masters levels.  After completing the 

assignment, the F2F volunteer attended the official commissioning by Kenya’s President 

Mwai Kibaki and an invitation only breakfast in the president’s honor.  

 An F2F volunteer assisted the National Potato Council of Kenya (NPCK) in developing a 

manual on ware and seed potato storage guidelines. This manual is an important resource for 

stakeholders who produce and process potatoes. 

 

The horticulture sector has immense potential in Kenya, with investment generating a high rate 

of return, yet post-harvest losses due to the perishable nature of produce remains a great 

challenge. Value addition is one part of the solution to this.  Not only does it prolong the shelf-

life, but it also increases the value of the finished product. There is still an opportunity to train 

more extension workers on production of high value crops. The lack of post-harvest handling 

facilities also contributes to produce spoilage.  

 

B. Tanzania 

 

During the life of the program, CNFA conducted 107 assignments with 30 hosts in Tanzania, 

representing a 107% completion rate.   Thirty-eight percent of the assignments were in the grains 

value chain, 15% in legumes and 35% in the horticulture value chain.  Twelve flex assignments 

were also completed in the oilseeds and livestock sub-sector(s). Details are provided below:  

 

 Tanzania Volunteer Assignments 

Value 

Chain 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Grains 1 8 9 11 12 37 41 

Legumes 3 0 7 7 0 19 17 

Horticulture 9 8 4 5 11 32 37 

Flex (within 

Tanzania) 
1 3 2 3 3 12 12 

Tanzania 

Total 
14 19 22 26 26 100 107 

 

The program directly assisted over 1.3MM farmers and 5.4MM indirect beneficiaries.  This 

assistance translated to net annual income increase of nearly $6.8MM for assisted hosts. Annual 

gross sales increased by $1.2MM.   

 

During the life of program, over 200 recommendations were adopted. Overall, some 6.7MM 

persons were assisted, 1.3MM directly and 5.4 persons assisted indirectly.  These included host 
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organizations, suppliers, and family members. CNFA volunteer assistance impacted positively 

on the following: 

• Membership  

• Production  

• Gross annual sales 

• Postharvest losses 

• Market expansion 

• Job creation 

• Financial improvement  

 

1. Grains 

 

The main objective of the grain value chain was to increase the productivity and profitability of 

targeted hosts within the Tanzanian grains sector, and to raise incomes through increases in 

yields per unit area and improved efficiencies in production and marketing.  Low yields per unit 

area, post-harvest grain losses (poor handling, lack of storage facilities), marketing constraints, 

poor irrigation water management, poor knowledge and skills in business and financial 

management, as well as, in cooperative development and management, were the overriding 

constraints to achieving these objectives. Rice growers and processors were a target of F2F 

volunteer assistance.  

 

During the period under review, Tanzania implemented 41 volunteer assignments working with 

14 host organizations in the grains country project, exceeding the LOP target by 10%. 

 

Volunteer assignments covered the following areas of technical expertise: 

 Good Agricultural Practices (GAP) 

 Efficient use and management of irrigation water  

 Farm management and farming as a business  

 Accounting and Financial Management 

 Business and Financial Management 

 Cooperative development and management  

 Entrepreneur marketing with women 

 Gender assessment for NAFAKA 

 Grain Conference 

 Leadership and Administration 

 Marketing 

 Post-harvest storage and handling of grains technologies 

 Record keeping and systems 

 Strategic planning 

 

Many of these assignments were taken on concurrently or consecutively.  In many instances, 

hosts worked with multiple volunteers in order to achieve their respective goals.  

 

At the beginning of 2012, CNFA Tanzania collaborated with the NAFAKA initiative on two 

USAID/Tanzania Feed the Future program assignments. The first assignment was the assessment 

of irrigated rice production with the UWAWAKUDA Irrigation Scheme, and the second, a 

gender assessment for NAFAKA in Kongwa and Kiteto districts. 
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CNFA also worked with five savings and credit cooperative societies (SACCOS) to purchase 

agricultural inputs. SACCOS also raises loans from banks and other financial institutions, and 

further makes loans to members. The main objective of SACCOS is to promote savings among 

its members and create a source of credit for members at a controlled rate of interest. Access to 

funds for agricultural inputs is a major constraint to production.  CNFA provided SACCOS 

farmers with the technical expertise needed to improve their production, sales and profitability to 

ensure that they would not default on the loans. 

 

The F2F program provided volunteer technical assistance to five Tanzanian agricultural and 

market cooperative societies (AMCOS) in financial management and technical production.  

AMCOS supplies input for agricultural crop production, and also assists members with 

purchasing, processing, marketing and distribution of agricultural produce. AMCOS takes loans 

from banks or other financial institutions and further loans the funds to farmers. The groups that 

CNFA F2F worked with were a mix of both men and women ensuring gender balance in all 

areas of the project implementation. 

  

Over five years, CNFA worked with a variety of smallholder farmers groups working in grain 

production, some of whom were women-owned, but the majority of which were included both 

males and females.  Volunteers provided training to a total of 735 rice growers during 21 training 

sessions with an average of 35 participants per session.  Based on agreements with the host 

organizations, the attendees trained at least five other farmers/neighbors using their farm as 

demonstration plots. As a result, nearly 3,700 smallholder rice growers were trained. 

 

CNFA volunteers also trained a total of 1,150 maize farmers during 23 training sessions.  The 

attendees trained at least five other farmers/neighbors using their farm as demonstration plots. 

This resulted in more than 5,750 farmers indirectly being trained.  Of the 9,425 rice and maize 

farmers trained, 35% (3,299) were women. 

 

Notable successes from hosts in the grains country project include: 

 F2F volunteers conducted six volunteer assignments at Gendi Rural Cooperative Society. 

The most impactful was training in business planning and financial management in 2009.  As 

a result, the cooperative developed a business plan and applied for $47,600 from the 

Common Fund for Commodities (CFC) and European Union Partners in Commodity 

Development (EUPCD) to renovate an old warehouse, with a capacity of 300 tons for grain 

storage.  In a later assignment in 2011, the cooperative developed a second business plan 

with F2F volunteer assistance, and leveraged additional funding from the Tanzania 

Warehouse Licensing Board for the construction of a new warehouse, valued at over 

$46,000, with the capacity to hold 400 tons of grains.  The cooperative society also applied 

for and received a loan of $40,000 from the National Micro Finance Bank (NMB) Bank to 

operate a warehouse receipt system with its members. Additionally, a volunteer working with 

leaders of the cooperative on marketing strategy and financial management developed a 

strategy, which included working with the Export Trading Company (ETC) as a broker for 

purchasing pigeon peas for export.  This collaboration earned the cooperative a commission 

of $0.2 per kilo of peas sold on behalf of members.  During the 2012 season, ETC purchased 

approximately 500 tons of pigeon peas. 
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 In 2011, an F2F volunteer trained Usomama SACCOS leaders in grain marketing. As a 

result, Usomama sourced and secured a contract with the World Food Programme (WFP) to 

sell 200 tons of maize at fair market value. Additionally, the company leveraged skills gained 

in business management to assist 20 members/farmers in accessing loans for capital 

investments through the government sponsored Kilimo Kwanza initiative. USOMAMA 

realized an 85% increase in maize price after farmers’ training on marketing strategy 

development to meet WFP and Strategic Grain Reserve (SGR) standards. 

 

The grains value chain continues to show tremendous potential, particularly with rice, major 

staple foods for the people of Tanzania.  However, there are still many challenges. Agro inputs, 

such as fertilizers, seeds and herbicides are not readily available, and when they are, may not be 

of good quality, as counterfeit products exists on the market and farmers are unable to 

differentiate between them.  Climate change has also been causing shorter rainy seasons.  Poor 

infrastructure, especially roads, hinders smooth transportation to markets, and also increases 

transportation costs. Unorganized markets and the lack of financing for smallholder farmers, who 

have no collateral, create additional challenges.    

 

2. Legumes 

 

During the LOP, Tanzania implemented 17 volunteer assignments in the legumes country 

project, working with four host organizations in the following 10 areas of technical expertise: 

 Assessment of Tandale market 

 Bean Production 

 Evaluation of Systems for Market Intelligence and Video Training 

 Financial Management 

 Finance and Human Resource Management 

 Irrigation Management 

 Leadership Skills 

 Marketing Strategy and Business Skills 

 Pest and Disease Control 

 Post-harvest Handling 

 

The main objective of the legume country project in Tanzania was to increase smallholder 

incomes of targeted hosts, while addressing needs identified by beneficiary groups, building 

technical capacities of producers and processors, and promoting legume crops with high 

potential for both market development and food security. 

 

Legumes are the number one source of plant protein for many people, and are used extensively 

in Tanzanian local dishes. They are an integral source of food and income locally and in 

neighboring countries.  Legume productivity vastly increases when farmland is increased and 

proper agronomic practices are used.  Land is available but farmers, especially small-holder 

famers, need financial assistance to purchase farm inputs, in order to increase acreage farmed.  

 

Pigeon pea was intended to be the predominant crop targeted under the legumes country project,  

however, CNFA reduced its focus on this crop due to the scarcity of United States volunteer 
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expertise in this area.  The program, therefore, provided more technical assistance to the grain 

and horticulture country projects.  

 

CNFA collaborated with six partners, including a flex assignment with the USAID TAPP 

program that was also assisting IMANI and KIBIU groups in vegetable production for export 

through HomeVeg.    

 

During the five-year LOP, more than 525 legume growers received direct training from F2F 

volunteers, while an estimated 2,625 received indirect training from other farmers.  

Out of this number, 65% were women.  

 

Notable successes from hosts in the legumes country project include: 

 KIBIU Vegetable Growers Cooperative Society (KIBIU): F2F volunteers trained KIBIU 

Vegetable Growers Cooperative Society (KIBIU) in integrated pest management, thus 

helping members understand that not all pests were a problem and trained them on 

identifying beneficial insects. Through training on postharvest handling, the KIBIU group 

received a grant from the African Development Fund, to construct a building that complied 

with GlobalGap standards for the storage of produce. In addition, their understanding of 

business though agribusiness training provided by a volunteer allowed them to contract 

directly with a seed purchaser called East West.   

 

 In addition to working on the grains value chain, CNFA also trained Gendi Rural 

Cooperative Society members in pest and disease control on legumes.  The cooperative 

society generated more than a 100% increase in pigeon pea yields from three bags to seven 

bags of 110kgs/ha, as a result of training. From the training on business, financial 

management and marketing, members established a floor price in the local pigeon pea 

market, thereby increasing gross annual sales by $280k.  

 

 HomeVeg Tanzania, an exporter of horticultural products to the EU, increased weekly 

exports of vegetables from three tons in 2010 to seven tons in 2013, as a result of F2F 

volunteer assistance. HomeVeg sources from a variety of small producer groups near Arusha, 

and numerous volunteer assignments focused on provision of technical assistance to these 

hosts. One indicator of success was the decline in post-harvest handling losses by 10% 

overall. HomeVeg plans to expand to 20tons/week export in 2014 through a new facility that 

was financed from a business plan written with help from an F2F volunteer.  An F2F 

volunteer also provided input to the design of the facility.  

 

 The Njombe and Makambako Agrodealer associations hosted three volunteers who provided 

technical assistance on leadership skills and marketing strategy development. Facilitated by 

volunteer interventions, the two cooperatives joined together to form a cooperative union 

called Njombe Agro Dealers Company Limited. This new union is expected to have 

increased capacity and leverage to further assist members in sales, links to input supply 

companies and promotion of agro-dealer rights and benefits. 

 

There are a number of challenges facing the legume value chain in Tanzania. For example, 

farmers face low yields per unit area.  They also experience post-harvest losses due to poor 



EDH-A-00-08-00004-00                   Farmer-to-Farmer Program East Africa                                  CNFA  

Final Report: FY2009-FY2013 
 

18 

 

handling and the lack of storage facilities.  A shorter rainy season due climate change has also 

led to a decrease in available water. The lack of high quality seeds also hinders production while 

lack of organized markets is also a problem. Intermediate buyers create inefficiencies and reduce 

prices for producers. Poor infrastructure, especially roads, hinders smooth transportation to 

markets and also increases transportation costs. The lack of access to finance for small-holder 

farmers who lack collateral, has also been a major challenge. Poor knowledge and skills in 

business and financial management, as well as, in cooperative development and management 

have also been a major constraint. Furthermore, since Tanzania is a large country, traveling from 

one end to the other by road usually takes a minimum of two days, taking four days for 

volunteers just in traveling back and forth from their assignment locations.  Due to these many 

challenges, demand/requests for volunteers is very high.  

 

3. Horticulture 

  

CNFA implemented 37 volunteer assignments in the grains country project exceeding the LOP 

target by 15%, supporting nine host organizations.  More than 1,900 smallscale growers received 

direct training from CNFA F2F volunteers in different aspects of horticulture production while 

9,500 growers were indirect trained. The main objective of assignments in the horticulture 

country project was to increase the incomes of smallholder horticulture farmers, traders, 

processors, business service providers, and other players. Training was on the following: 

 Leadership skills and cooperative development 

 Irrigation water management for efficient use of available water for irrigation 

 Good Agricultural Practices (GAP) for horticultural crops 

 Pack house management and Global Gap  

 Post-harvest horticultural products handling practices to minimize losses  

 Market strategy development to improve marketing ability 

 

The key partners for the horticulture value chain included Tanzania Horticultural Association 

(TAHA) and their network of horticulture stakeholders, which assisted with the host selection. 

HomeVeg Tanzania LTD, a horticulture packing and export Company, provided assistance in the 

identification of small-scale growers groups in the value chain.  

 

Key successes in the horticulture value chain include: 

 VIMI SACCOS: Through F2F volunteer assistance, VIMI received guidance related to 

management of the SACCOS, resulting in an increase in loan amounts of $37,800.  The 

loans were provided to members for investment in improved seed varieties and 

agricultural technologies to support increased yields.  The organization increased their 

membership from 491 in 2011 to 977 in 2013, and increased annual sales by over 

$85,000. 

 Imani Women Group, KIBIU and Usomama: Through F2F volunteer assistance on global 

gap training, these three farmer groups, which supply to HomeVeg, received a grant from 

the African Development Fund to build new offices with inputs stores that comply with 

global gap certification. 

 UWANO Horticultural Cooperative Society is another one of the vegetable grower 

groups supplying to HomeVeg. It has more than 800 farmers growing fresh vegetables on 

an average of 1-3 acres, with tomatoes as their main source of income. UWANO hosted 
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five F2F volunteers.  Volunteers trained members in leadership skills, financial 

management, soil management, irrigation water management and pest control in tomato. 

After implementing volunteer recommendations, growers increased tomato production, 

expanded their markets, and are keeping proper financial records. The cooperative 

developed a revolving credit program to assist growers organize their farm businesses 

and produce high-quality vegetable crops.  Tomato production increased from 17,520 

tons per acre in 2010 to 23,467 tons per acre in 2012.  The average farm gate price of 

$6.078 also increased to $15.19 per crate during the same period.  

 

The main constraints identified while working with hosts in the horticulture value chain include 

inefficient farmers cooperatives for quality production and collective marketing, inefficient use 

and management of irrigation, poor agronomic skills to improve yield and qualities of crops, 

limited knowledge and skills on postharvest handling of horticultural crops, as well as lack of 

marketing  skills. 

 

4. Flex Assignments 

 

CNFA Tanzania provided a total of seven hosts with 12 volunteers under the flexible mechanism 

working in the oilseeds and livestock sub-sectors.  The hosts included groups of small-scale 

farmers working together in savings and credit associations, cooperatives, producer-groups, the 

Tanzania Land Conservation Trust and the Ministry of Livestock Development and Fisheries. 

Volunteers met with stakeholders from multiple disciplines, regions and sectors, including but 

not limited to farmers, regional meat inspectors, members and officers of non-governmental 

organizations, non-profit organizations, value chain associations, extension agents, produce 

market managers and government officials.  

 

Notable flex assignment successes include: 

 The UMAMBE Oil Seed Expellers Cooperative Society, a small-scale sunflower growers 

association participated in a field trip to a neighboring oilseed processor for an 

observational tour where they learned the basic principles and procedures for handling 

processing machines, seeds and oil to improve operational efficiency.   

 Chambasho SACCOS leaders were trained to create monthly profit and loss statements 

according to international accounting standards, to organize their loans into multiple 

categories for improved monitoring, and to improve the checks and balances of personnel 

within the organization with regards to handling cash and statement reconciliation. 

Members were trained to develop a marketing strategy.  Training, included customer 

description and  target market identification, SWOT analysis and understanding the 

current situation of the market.  Each association left the training with their own 

marketing strategy, which aligned with their own unique goals.  

 Assignments targeting the livestock sub-sector included: 

o Aiding nomadic pastoralists with a new recipe for a home-made tumble mixture 

and the use of urea/molasses licks 

o Examining a slaughterhouse for both environmental and operational standards 

with suggestions for water quality and availability protocols, sewage treatment, 

and a disposal plan for condemned carcasses. Volunteers provided suggestions on 

which equipment to keep, which to return and how to best use the saved funds to 
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improve surfaces for cleaning efficiency, controls for rodents and insects as well 

as suggested storage unit organization. 

o Assessing the poultry and pork meat value chains with recommendations for 12 

separate activities to be carried out by the meat board, cross-board (dairy, sugar, 

cotton, etc.) mentoring program suggestions, and steps to become the 

comprehensive source of information for producers, processors, government and 

consumers in order to reinforce compliance of the existing laws. 

o Setting up a meat grading system including the criteria, standards and protocols 

for determining each livestock carcass grade.  This assignment was completed 

with appropriate ministry personnel who participated in the creation of guidelines 

using illustrations of livestock on the hoof and hook for determining meat grades.  

These guidelines were further developed by a local expert and distributed through 

ministry channels.  A review committee was also created to ensure homogeneous 

external communication of efforts. 

 

  

C. Uganda 

 

In Uganda, CNFA conducted a total of 94 assignments with 32 hosts over the five-year program 

period, directly assisting over 1.4MM farmers and indirectly benefitting 9MM family members. 

Forty-nine assignments were completed in the grains value chain, 32 assignments in the oilseed 

value chain and 12 under the flex mechanism for projects in apiculture, coffee, livestock and 

horticulture. The hosts benefitted from a range of training topics broadly categorized into 

organizational, financial, economic and environmental issues. Over 400 volunteer 

recommendations were adopted. This assistance translated to a net annual income increase of 

$2.5MM for assisted hosts.  Sales increased by $2.7MM.  The total area under improved- 

production increased by 870,000 (ha).  Details of volunteer assignments are provided below.   

 

 Uganda Volunteer Assignments 

Value Chain 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

LOP 

Target 

LOP 

Actual 

Grains 4 13 11 11 11 49 50 

Oilseeds 5 3 9 7 8 30 32 

Flex (within 

Uganda) 
0 2 3 4 3 12 12 

Uganda 

Total 
9 18 23 22 22 91 94 

 

Hosts in Uganda encountered a number of challenges over five years of implementation.  High 

rates of inflation created an unfavorable environment for businesses.  This had an adverse effect on 

interest rates. High interest rates on loans dissuaded farm business investments.  There was also 

severe drought during the life of the project, which reduced the anticipated yields. 

 

CNFA Uganda hosted a closeout event for the East Africa region from September 11-13, 2013. 

The event was attended by CNFA Washington DC representatives and F2F teams from Uganda, 
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Tanzania and Kenya. The event consisted of presentations for successes and lessons learned, 

syntheses of roundtable events that had been held in all three countries, and field visits to two 

CNFA Uganda hosts from the grains value chain: Bukawa Area Cooperative Enterprise, Ltd. 

(Bukawa ACE) and Kapchorwa Commercial Farmers’ Association (KACOFA). 

 

1. Grains 

 

In the grains value chain, Uganda fielded a total of 49 volunteers who trained 18 hosts on a 

variety of topics, including strategic plan development, organizational strengthening in 

leadership and management, cooperative development and management, and warehouse receipt 

system management to name a few. Volunteer assistance in the grain sector increased gross 

annual sales by $760,000; benefitted 4500 directly and 730,000 family members indirectly. 

 

CNFA’s initiatives under this country project were buoyed by a close working relationship with 

the local USAID/Uganda Mission, other USAID funded projects, and the Ministry of Agriculture 

Animal Industry and Fisheries (MAAIF).  CNFA also partnered with a number of organizations 

in providing volunteer technical assistance to F2F hosts.  Support provided by these partners 

enabled hosts to successfully implement 153 volunteer recommendations.  Partnerships 

developed during the period under review include: 

 Lutheran World Relief (LWR): CNFA collaborated with the (LWR) and provided 

support to various hosts, namely, CEDO, Bakusekamajja, SWEPCU and WEBCOFCU. 

LWR provided grain/seed processing machinery to CEDO and Bakusekamajja. These 

contributions greatly improved the efficiency of machinery for both hosts. . LWR also 

provided financial support to KACOFA for organizational development, extension 

services and facilitation of activities. LWR constructed a warehouse for SWEPCU. 

Construction of another warehouse for WEBCOFCU is in progress. CNFA 

complemented LWR’s work by fielding volunteers who provided training in cooperative 

development and management, strategic business planning and warehouse receipt system. 

 Volunteer Efforts for Development Concerns (VEDCO): CNFA worked with VEDCO to 

support some of its farmer groups (Kalagala and Kakooge Farmers’ Associations). 

VEDCO’s goal is to improve the living conditions of the population by promoting food 

security and economic activity for increased household income, as well as, strengthening 

grassroots organizations to advance the interests of the marginalized communities in 

Uganda. VEDCO supported the two farmer groups with training in agronomy, provided 

credit facilities for them to invest in agricultural production, constructed a store where 

produce could be sold, and provided milling facilities for each of the groups. CNFA 

provided technical support to the farmers in organisational strengthening in management 

and leadership to ensure that the associations were sustainable after the withdrawal of 

VEDCO support.   

 Vredeseilanden Coopibo (VECO): VECO is currently implementing sustainable 

agriculture chain development programs in Uganda. During the LOP, VECO worked 

with the F2F program and provided support to three of F2F grain hosts, including, IDFA 

and Namungalwe ACE.  Support was in the form of input provision (improved seeds, 

oxen and ox-ploughs) and farmer training in various production and institutional 

development techniques.   
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 USAID projects: Livelihoods and Enterprises for Agricultural Development (LEAD) and 

Market Linkages Initiative (MLI), both USAID supported projects, provided support to 

two F2F grain value chain hosts, including KACOFA and FACE. LEAD’s support was 

for capacity building, grain production, facilitation of field activities, construction of 

storage facilities, and procurement of grain processing equipment. USAID MLI provided 

FACE with funds for completion of a warehouse, improvement of storage facilities at 

farm level, purchase of equipment and capacity building of farmers and extension 

facilitators. FACE also received $200k matching grant from USAID LEAD to purchase 

new cleaning machinery. 

 

Key successes with hosts in the grains value chain in Uganda include:   

 An F2F volunteer trained Bukawa ACE, a growers cooperative, in farm business 

development.  The volunteer assisted the management team in developing a business plan 

with which the company obtained a microfinance loan of $15,600 from the Microfinance 

Support Centre Limited for continued service provision to members. The loan enabled 

the host to lease a rice milling machine from the Ugandan government. Milling the rice 

added value, thereby increasing profit margins. In addition, a second F2F volunteer 

trained farmers in post-harvest handling techniques. As a result of this assignment, 

postharvest losses reduced significantly from 40% in 2010 to 15% in 2013.  

 The F2F program completed three volunteer assignments with the Bukanga SACCO in 

leadership and management skills, farm business development and management skills, 

and savings mobilization and credit management.  Bukanga SACCO members 

understood the importance of saving, and resolved to save an average of 30% of their 

earnings from produce sales.  SACCO savings grew from $15,100 in 2011 to $54,400 in 

2013. In addition, the rate of loan recovery increased from 25% to 40%.  

 The F2F program provided training to the Pakanyi United Farmers Cooperative (PUFCO) 

in post-harvest handling of grains.  Production more than tripled from 182MT in 2012 to 

630MT in 2013. Correspondingly, total annual gross sales increased from $84,200 to  

$221,100.  

 CNFA increased the efficiency of Masindi Seed and Grain Grower’s Limited’s 

(MSGGL) processing plant leading to the release of clean grain without foreign particles. 

MSGGL, a private enterprise, made a saving of UGX 22 (USD 0.008) per 50kg bag of 

maize initially incurred for hand picking of grain released from the rotary cleaner.  

 Host organization CEDO mobilized financial resources of over $362k in the form of 

grants to finance their activities. This was the result of two F2F assignments in business 

management and resource mobilization.   

 KACOFA hosted eight volunteers over the life of the program. Volunteer assignments 

focused on management strategy and strengthening, agronomy, plant processing 

improvement, and irrigation system feasibility study. The combined effect of these 

assignments resulted in increased membership from 3,015 in 2009 to 6,912 in 2013, an 

increase of nearly 130%.The number of permanent employees increased by 50% from 9 

to 18. The host also mobilized resources in the amount of $4.026MM for capacity 

building, institutional development, and construction of a warehouse, purchase and 

installation of equipment, staff facilitation and provision of extension/advisory services. 

 Iganga District Farmers’ Association (IDFA) was trained in cooperative development and 

management. As a result, IDFA successfully mobilized farmers into farmer-owned and 
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managed cooperatives with a board and management structure. Cooperative members and 

leaders now fully understand their roles and responsibilities, resulting in increased 

member participation, management and ownership. IDFA membership has gradually 

grown from 3,000 members in 2009 to 32,000 in 2013. The host has established over 

1,000 Village Savings and Loan Associations (VSLAs) with close to 30,000 members. 

The VSLAs provide a source of credit as farmers consolidate the produce and wait for a 

better price. 

 Farmers’ Center (FACE) acquired skills in farm business development (farming as a 

business), management, marketing and marketing strategy. With these skills, the host 

developed marketing and business plans. The plans enabled the host to acquire working 

capital loan of $560k from Stanbic and DFCU banks. The loan was invested in capital 

assets leading to increased output. FACE increased its total commodity handling from 

2,500MT in 2010 to over 13,000MT in 2012. The host out-scaled the training in farming 

as a business from the initial 267 farmers trained by the volunteer to over 10,000 farmers 

located in the different parts of Lango sub region.   
 

High inflation and interest rates presented major challenges for accessing loans for capital 

improvement.   

 

2. Oilseeds 

 

CNFA fielded a total of 29 volunteers in the oilseeds country project in Uganda, exceeding the 

program target by two assignments. A total of nine hosts received volunteer technical assistance, 

three below the initial target of 12 hosts. Volunteer training focused heavily on strategic 

planning, organizational strengthening, and resource mobilization strategies. Several assignments 

concentrated on marketing skills and market development, extension skills, value addition, and 

post-harvest handling.  

 

The oilseeds country project was a success, with great potential for growth. Host organizations 

mobilized $1.1MM, and increased gross annual sales by $1.9MM.  The program directly 

benefitted 60,000 clients and indirectly benefitted 504,000 family members.    

 

A number of projects and partners supported F2F oilseed hosts, including:  

 Volunteer Efforts for Development Concerns (VEDCO) supported some of the oilseed 

value chain hosts such as ASCADA through provision of market information, support to 

the village savings and loan associations, provision of agricultural inputs, farmer training 

and extension/advisory services which enhanced implementation of volunteer 

recommendations.  

 Vredeseilanden Coopibo (VECO) is currently implementing sustainable agriculture chain 

development programs in Uganda. VECO provides support to two of F2F oilseed hosts: 

SIMUCO and KUDFA. VECO supported CNFA by providing F2F hosts with targeted 

agricultural inputs (improved seeds, oxen and ox-ploughs).  The company also trained 

farmers in various production and institutional development techniques. 

 Two USAID projects USAID projects provided support to a number of F2F hosts, 

including the Livelihoods and Enterprises for Agricultural Development (LEAD) and 

Market Linkages Initiative (MLI) initiatives. Mukwano, one of CNFA’s oilseed value 
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chain hosts, benefitted from LEAD’s capacity building and facilitation of field 

operations.  

 

CNFA worked with nine hosts along the oilseed value chain. Key successes with hosts in the 

oilseeds value chain in Uganda include:   

 Kumi District Farmers’ Association (KUDFA) hosted four volunteers who delivered 

technical assistance in cooperative development and management, savings mobilization 

and credit management, and resource mobilization skills.  As a result of CNFA volunteer 

assistance, the host obtained grants worth $ 358k from five different development 

partners. The funding was used for farmer training, purchase of processing equipment, 

construction of a warehouse and training/resource center, procurement of agricultural 

inputs, and provision of advocacy and extension/advisory services.  

 Host organization SIMUCO was trained in cooperative development, organizational 

strengthening in leadership and management, savings and credit management, and post-

harvest handling. As a result, leaders now understand how to manage a cooperative 

successfully, and members clearly understand their rights, roles and responsibilities in the 

cooperative. With better understanding of cooperative business and additional assistance 

in savings mobilization and credit management, the savings culture among SIMUCO 

farmers improved and member savings increased from $535 in 2010 to $2,656 by mid- 

2013. In addition, the host formed 13 Village Savings and Loan Associations (VSLAs) to 

assist farmers with access to micro-credit. Additional assistance in post-harvest handling 

led to a decline in harvest and post-harvest losses from 50% in 2011 to 10% in 2013. 

 With skills in leadership and group management acquired from an F2F volunteer 

assignment, NilePro Trust increased its membership by 100% from 4,100 in 2011 to 

8,300 in 2013. The host used the training materials left by the volunteer to train over 100 

groups. Furthermore, the host mobilized resources worth $168,000 for training of other 

members that didn’t benefit directly from the volunteer. 

 Mukwano oilseeds and grain division acquired skills in cooperative development, and 

strategic business plan development from two volunteer assignments. To date the host 

has formed four cooperatives with membership ranging from 300 to 700. As 

recommended by the volunteer, the host procured a solvent extraction plant which 

extracts over 98% of the oil from sunflowers and soybeans compared to the previous 85% 

rate of extraction. This allowed Mukwano oilseeds and grain division to be more efficient 

as key players in the development of the oilseeds value chain.  A business plan developed 

with assistance from an F2F volunteer helped the company access a loan that was used to 

purchase new solvent extractor estimated to be valued at $900k. With solvent extraction, 

foreign matter reduced from 6% to 2%, and post-harvest losses reduced from 15% to 

10%. 

 Acwec Omio Women’s Group acquired skills in agronomic practices and business plan 

development. As a result of implementing the volunteer recommendations, the host 

assisted member farmers to access quality certified seed varieties in order to move away 

from planting inferior quality seeds.  In addition, the host trained farmers in best 

agronomic practices and provided advisory/extension services. As a result, productivity 

of peanut farmers increased from an average of 200kg per acre to 350kg – 500kg per 

acre.  Due to the improved level of crop production, the host was approached by both the 

Victoria and Equator seed companies to carry out seed multiplication. There was an 
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increase in the volume of peanuts harvested from 120MT in 2011 to 350MT in 2012 with 

a corresponding increase in total annual sales from $ 38,643 in 2011 to $181,000. This is 

because farmers started growing peanut seeds, which fetch a considerably higher price. 

 

3. Flex Assignments 

 

Over the course of the program, F2F worked with five hosts under the flexible mechanism, 

namely: 

1. Liberty Development Foundation (LIDEFO) for apiculture 

2. Western Buganda Coffee Farmers’ Cooperative Union (WEBCOFCU) for coffee 

3. Kiima Foods for food packaging/processing machinery 

4. Tonnet for horticulture 

5. Uganda Crane Creameries Cooperative Union (UCCCU) for dairy  

 

UCCCU hosted volunteers in the areas of proper livestock nutrition and dry season feeding in 

smallholder dairy production systems, herd and calf management, livestock breed improvement 

and management and livestock vector and disease control. As a result of these assignments, 

UCCCU membership increased from 11,000 in 2010 to 18,000 in mid-2013. Currently, the union 

on average consolidates 150,000 litres of dairy daily; with a turnover of $5.1MM and 

27MMlitres of milk annually.   
 

In 2012, two CNFA volunteers assisted Kiima Foods in designing and developing an irrigation 

system for farmers. Kiima Foods lobbied the local government for $12,766 for maintenance of 

the irrigation channels, and also for training farmers on water use and irrigation. Eight km of the 

formerly closed diversion was opened and is being utilized by 61 vegetable farmers. As a result, 

farmers are now able to grow horticultural crops year round for the ready market along the 

Uganda – DR Congo border. Crops grown during the dry season using irrigation earn farmers 

three or four times as much as those grown during the rainy season.   For instance, a bag of 

eggplants that is sold at $8 during the rainy season can fetch a price of $24 during the dry season, 

while a basket of tomatoes selling at $6 during the rainy season can be sold at $24 during the dry 

season.  

 

III. Flexible Assignments (Outside of Core Countries) 

In addition to the core country flexible assignments described above, CNFA fielded seven 

flexible assignments outside of our core countries, including five in Rwanda and two in Bolivia. 

Since flexible assignments were programmed on an as-needed basis, there was no LOP target 

number per se, and thus there is no ‘Plan’ column in the table below.  
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 East Africa Flex Assignments 

 

Y1 

Actual 

Y2 

Actual 

Y3 

Actual 

Y4 

Actual 

Y5 

Actual 

 LOP 

Actual 

Rwanda 0 1 2 2 0  5 

Bolivia 0 2 0 0 0  2 

Leader Award Total 0 3 2 2 0  7 

 

A. Rwanda 

 

In FY10, CNFA established a relationship with the Institute of Agriculture, Technology and 

Education of Kibungo (INATEK), an agricultural university in Rwanda. INATEK is an 

accredited higher learning institute that seeks to improve opportunities and the position of 

students within the community. The school is working to further develop their capabilities in 

ICT, agricultural training, and research capacity. CNFA also worked closely with William Penn 

University in Iowa, from where all five volunteers were recruited from FY2010-12; assignment 

topics included: 

 Assessment of INATEK’s current capabilities and a GAP analysis 

 Organizational management and strategy for an institution of higher learning 

 Grant writing and fundraising 

 Maize agronomy practices (including disease control, pest management, proper input 

methods and quantities) 

 Adoption of Geographic Information System (GIS) practices 

 

B. Bolivia 

 

Two flexible F2F assignments were completed in Bolivia in FY10 by one volunteer, who worked 

with a local NGO.  The NGO’s mission is to provide its network of 31 producers, organizations, 

communities and entrepreneurs with technological innovations in production, trade, and value-

added quality and accessibility as well as support services for rural economic development. The 

organization, FDTA-Valles, shares the cost of each volunteer assignment with CNFA, paying for 

most in-country costs, including volunteer lodging, transportation, and translation services. 

During the first assignment in January 2010, the volunteer assessed the host’s production, post-

harvest handling and marketing of specialty vegetables in the Cochabamba and Tarija Valleys, 

the results of which formed the framework for the organization’s horticultural strategy. Five 

months later, a second follow-up assignment focused on assistance to the host’s more developed 

horticultural strategy. Specifically, the volunteer provided instruction on proper post-harvest 

handling practices of vegetable crops. 

IV. Lessons Learned 

The following are lessons learned during the implementation of the CNFA F2F program:  
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 Continuous follow-up/advisory services by the field staff enhance implementation of the 

volunteer recommendations and can also provide an opportunity for additional training of 

the hosts.  

 Good coordination between the hosts and CNFA was crucial especially during SOW 

development and timing of the volunteer fielding  

 Routine interaction among hosts is very important to allow for experience sharing and 

should not be done only at the end of the program as was the case 

 There is enhanced implementation of volunteer recommendations if the host is provided 

with financial support by another partner. Some volunteer recommendations require some 

financial input in order to be implemented successfully for the benefit of the host. 

 Assignment follow-up by the volunteer or implementation staff is needed to assist hosts 

in achieving their targets. 

 Collaborative host assessment is a good procedure because it gives hosts an opportunity 

to identify their gaps/needs. 

 External linkages should be encouraged to enable hosts to acquire additional resources to 

implement volunteer recommendations. 
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Annex A: USAID Standard Indicator Tables 

Table 1A 

 

 

CNFA East Africa

Farmer-to-Farmer

Table 1A: Volunteer Assignment Data 
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Table 1A: Volunteer Assignment Data FY 13

C-E-247 Jeff Engels M OA N/A P W/N Y Uganda Oilseeds 10/1/2012 10/13/2012 13 $6,110 $1,413 T P Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-248 Istvan Keri M CA 93720 F D Y Tanzania Horticulture 10/13/2012 10/31/2012 19 $8,930 $965 T F UWANO Ngarenanyuki Horticultural Cooperative Society

C-E-249 Larry Swalheim M WI 53589 Rtd W/N Y Kenya Grains 10/15/2012 11/2/2012 19 $8,930 $1,306 E S Agricultural Development Corporation (ADC)

C-E-250 Lynda Swenson F CA 92103 P W/N Y Tanzania Grains 11/3/2012 11/16/2012 15 $7,050 $540 O S Gendi Rural Cooperative

C-E-251 Edie Shannon F AZ 85266 P W/N Y Uganda Flexible 11/10/2012 11/26/2012 17 $7,990 $600 E S Kiima Foods

C-E-252 Bernard Shannon M AZ 85266 P D N Uganda Grains 11/10/2012 11/26/2012 17 $7,990 $220 O S Community Enterprises Development Organization (CEDO)

C-E-253 Alan Laird M IA 52302 P D Y Tanzania Grains 11/14/2012 11/30/2012 17 $7,990 $234 T S South Western Producers Cooperative Union (SWEPCU)

C-E-254 Cesar Flores M CO 80207 P D Y Tanzania Horticulture 11/13/2012 12/1/2012 19 $8,930 $135 O S Umoja ni Nguvu

C-E-255 Bruce Dolph M CA 90266 P W/N Y Kenya Oilseeds 11/17/2012 12/3/2012 17 $7,990 $550 O S Mtito Andei Community Development Organization (MACODO)

C-E-256 Jack DeWit M CA 95618 F D Y Tanzania Grains 11/18/2012 12/8/2012 21 $9,870 $367 T F Ifakara AMCOS

C-E-257 David Bernheisel M DE 19958 G W/N Y Tanzania Grains 11/25/2012 12/14/2012 20 $9,400 $220 O S Kapolo AMCOS

C-E-258 Joe Guenthner M ID 83843 E W/N Y Kenya Horticulture 11/30/2012 12/21/2012 22 $10,340 $0 T F National Potato Council

C-E-259 Bryce Malsbary M NC 28791 Rtd W/N Y Kenya Grains 1/8/2013 1/21/2013 14 $6,580 $600 O S Meru Multipurpose Cooperative Society (MMCS)

C-E-260 Lynda Swenson F CA 92103 P D Y Tanzania Grains 12/29/2012 1/22/2013 25 $11,750 $0 F S Hanang District Council

C-E-261 Robert Weinberg M NC 28805 P D Y Uganda Oilseeds 1/9/2013 1/26/2013 18 $8,460 $368 E M NilePro Trust Ltd

C-E-262 Edie Shannon F AZ 85266 P W/N Y Kenya Grains 1/10/2013 1/27/2013 18 $8,460 $2,090 O S South Western Producers Cooperative Union (SWEPCU)

C-E-263 Bernard Shannon M AZ 85266 P W/N Y Uganda Grains 1/10/2013 1/27/2013 18 $8,460 $601 O S PUFCO

C-E-265 Howard Weizmann M MD 21403 Rtd W/N Y Kenya Grains 1/6/2013 1/28/2013 23 $10,810 $470 O S Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-266 Jane Weizmann F MD 21403 Rtd D N Kenya Grains 1/6/2013 1/28/2013 23 $10,810 $525 O S Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-267 Jack Meyers M NM 87557 P D Y Kenya Oilseeds 1/22/2013 2/4/2013 14 $6,580 $450 O S Mtito Andei Community Development Organization (MACODO)

C-E-268 Istvan Keri M CA 93720 F D Y Tanzania Horticulture 1/18/2013 2/4/2013 18 $8,460 $700 T F UWANO Ngarenanyuki Horticultural Cooperative Society

C-E-269 Kaye Slusser F PA 16870 Rtd D Y Kenya Grains 1/20/2013 2/9/2013 21 $9,870 $410 O S Meru Multipurpose Cooperative Society (MMCS)

C-E-270 David Slusser M PA 16870 Rtd W/N Y Kenya Grains 1/20/2013 2/9/2013 21 $9,870 $410 O S Meru Multipurpose Cooperative Society (MMCS)

C-E-271 Robert Cowell M NV 89703 P D N Kenya Horticulture 1/26/2013 2/17/2013 23 $10,810 $250 O S National Potato Council

C-E-272 Regina Cowell F NV 89703 Rtd D Y Kenya Horticulture 1/26/2013 2/17/2013 23 $10,810 $150 E S National Potato Council

C-E-273 Dan Carr M NY 10591 P D N Uganda Flexible 2/1/2013 2/18/2013 18 $8,460 $331 T F Liberty Development Foundation (LIDEFO)

C-E-274 Clay Mason M MO 64110 P D Y Kenya Grains 2/2/2013 2/18/2013 17 $7,990 $617 O S Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-275 Jeff Engels M OA N/A P D Y Kenya Horticulture 2/2/2013 2/19/2013 18 $8,460 $750 O S Chepkoilel University College (CUC)

C-E-276 Glen Keppy M IA 52806 F W/N Y Uganda Grains 1/27/2013 2/20/2013 25 $11,750 $790 O S BOMIDO

C-E-277 Thomas Kimmell M NC 28791 P D Y Uganda Grains 2/9/2013 2/24/2013 16 $7,520 $620 O F South Western Producers Cooperative Union (SWEPCU)

C-E-278 Sidney McGregor M CO 80218 P D Y Tanzania Horticulture 2/17/2013 3/9/2013 21 $9,870 $600 O S HomeVeg

C-E-279 Kirk Schmidt M CA 95076 N D Y Tanzania Horticulture 2/18/2013 3/10/2013 21 $9,870 $46 O S Umoja ni Nguvu

C-E-280 Pamela Karg F WI 53913 C W/N Y Uganda Grains 2/22/2013 3/13/2013 20 $9,400 $121 O S Namungalwe Area Cooperative Enterprise (NACE)

C-E-281 Bernard Shannon M AZ 85266 P D Y Uganda Oilseeds 2/26/2013 3/16/2013 19 $8,930 $250 O S Kumi District Farmers Association (KUDFA)

C-E-282 Edie Shannon F AZ 85266 P W/N Y Uganda Grains 2/26/2013 3/16/2013 19 $8,930 $740 O S Kalagala Farmers' Association

C-E-283 Christine Blackledge F MI 49684 P W/N Y Uganda Oilseeds 3/9/2013 3/31/2013 23 $10,810 $670 O S Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-285 Matilde Paino D\'Urzo F IN 47901 P W/N Y Kenya Horticulture 3/18/2013 4/9/2013 23 $10,810 $750 T F First Choice Seed Enterprises

C-E-286 John Williamson M VT 05257 F D N Tanzania Flexible 4/7/2013 4/25/2013 19 $8,930 $1,028 T F Hanang District Council

C-E-287 Brooke Weber F WI 53719 E D N Kenya Horticulture 4/6/2013 4/27/2013 22 $10,340 $900 T F Agricultural Development Corporation (ADC)

C-E-288 Tom Cadwallader M WI 54435 E D Y Kenya Horticulture 4/14/2013 5/1/2013 18 $8,460 $0 E S Kitui Development Center (KDC)

C-E-289 Corine Quarterman F VT 05148 P D Y Tanzania Grains 4/20/2013 5/11/2013 22 $10,340 $135 F S APEX Kilombero High Quality Rice Growers Ltd

C-E-290 Molly Ames F NY 14850 E D N Uganda Grains 4/27/2013 5/15/2013 19 $8,930 $300 E S Bukanga Area Cooperative Enterprise

C-E-291 David Eding M WA 98683 N W/H Y Tanzania Horticulture 4/27/2013 5/17/2013 21 $9,870 $125 O S Mlali Irrigation Scheme

C-E-292 Istvan Keri M CA 93720 F D Y Tanzania Horticulture 4/25/2013 5/18/2013 24 $11,280 $900 C F UWANO Ngarenanyuki Horticultural Cooperative Society

C-E-293 Velma Gwishiri F NC 28345 P D Y Tanzania Horticulture 5/5/2013 5/25/2013 21 $9,870 $569 O S Vimi SACCOS

C-E-294 Tara Sabre Collier F MD 21210 N W/N Y Uganda Grains 5/13/2013 5/27/2013 15 $7,050 $63 F S Vijana Mbasa High Quality Rice Millers Company

C-E-295 Lynda Swenson F CA 92103 P D Y Tanzania Grains 5/13/2013 6/1/2013 20 $9,400 $113 O S APEX Kilombero High Quality Rice Growers Ltd

C-E-296 Christine Blackledge F MI 49684 P W/N Y Uganda Oilseeds 5/8/2013 6/1/2013 25 $11,750 $270 O S Apac Sub County Agricultural Development Association (ASCADA)

C-E-297 Norbert Soltwedel M IL 62461 G Am Y Tanzania Grains 5/15/2013 6/3/2013 20 $9,400 $230 T P Usomama SACCOS

C-E-298 Kenneth McMillin M LA 70810 E D Y Tanzania Flexible 5/13/2013 6/4/2013 23 $10,810 $1,548 T P Tanzania Meat Board

C-E-299 Pamela Karg F WI 53913 C D Y Kenya Grains 5/24/2013 6/12/2013 20 $9,400 $0 O S Mbingu AMCOS

C-E-300 William Nichols M MA 02459 P W/N Y Tanzania Legumes 5/26/2013 6/14/2013 20 $9,400 $100 O S Tamagrasai SACCOS

C-E-301 Kaye Slusser F PA 16870 Rtd D Y Kenya Grains 5/26/2013 6/15/2013 21 $9,870 $400 T F Meru Multipurpose Cooperative Society (MMCS)

C-E-302 David Slusser M PA 16870 Rtd D Y Kenya Grains 5/26/2013 6/15/2013 21 $9,870 $600 T S Meru Multipurpose Cooperative Society (MMCS)

C-E-303 Jerry Heath M KS 66062 P W/N Y Kenya Grains 5/19/2013 6/18/2013 31 $14,570 $3,450 T P East African Grain Council

C-E-304 Jill Motschenbacher F TN 37167 E D N Kenya Grains 6/1/2013 6/21/2013 21 $9,870 $900 T F Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-305 Dorothy Blair F PA 16827 E D N Uganda Oilseeds 6/6/2013 6/26/2013 21 $9,870 $103 T P Masindi Seed and Grain Grower’s Limited (MSGGL)

C-E-306 Jonathan Whitworth M ID 83406 G D Y Kenya Horticulture 6/10/2013 6/28/2013 19 $8,930 $1,550 T S Agricultural Development Corporation (ADC)

C-E-307 William Miller M OR 97486 F D Y Tanzania Flexible 6/15/2013 6/28/2013 14 $6,580 $0 E S TAGMARK

C-E-308 Annie Bossange F CA 95616 S D N Tanzania Horticulture 6/9/2013 6/29/2013 21 $9,870 $526 T F Vimi SACCOS

C-E-309 Glaucio Lopes M WI 53711 P D N Uganda Flexible 6/10/2013 6/30/2013 21 $9,870 $1,726 T F Uganda Crane Creameries Cooperative Union Limited (UCCCU)

C-E-310 Luis Mendonca M KS 66502 E D N Uganda Flexible 6/16/2013 6/30/2013 15 $7,050 $1,726 O S Uganda Crane Creameries Cooperative Union Limited (UCCCU)

C-E-311 Elin Miller F OR 97471 F D N Kenya Flexible 6/24/2013 7/5/2013 12 $5,640 $0 E S Kenya National Agrodealers Association (KENADA)

C-E-312 Diane Griffin F NC 28530 P W/N N Tanzania Grains 6/22/2013 7/12/2013 21 $9,870 $230 O S Usomama SACCOS

C-E-313 Valerie Stinger F CA 94303 P D Y Uganda Grains 6/23/2013 7/13/2013 21 $9,870 $588 T P Bukawa Area Marketing Enterprise Cooperative (BUKAWA)

C-E-314 Christine Blackledge F MI 49684 P W/N Y Uganda Oilseeds 7/10/2013 7/20/2013 11 $5,170 $225 E S Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-315 James Worstell M AR 72003 C W/N Y Uganda Grains 7/7/2013 7/20/2013 14 $6,580 $300 T F Namungalwe Area Cooperative Enterprise (NACE)

C-E-316 Richard Leep M MI 49301 E W/N Y Uganda Oilseeds 7/7/2013 7/22/2013 16 $7,520 $50 C S Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-317 Vincent Wright M TX 75647 P D Y Tanzania Grains 7/15/2013 7/30/2013 16 $7,520 $94 E S Chimika AMCOS

C-E-318 Tom Cadwallader M WI 54435 E W/H Y Kenya Flexible 7/21/2013 8/7/2013 18 $8,460 $0 O S Agricultural Development Corporation (ADC)

C-E-319 Merle Anderson M IA 52748 Rtd D Y Kenya Flexible 7/27/2013 8/8/2013 13 $6,110 $0 O S South Western Producers Cooperative Union (SWEPCU)

C-E-320 David Eding M WA 98683 N D Y Tanzania Horticulture 7/20/2013 8/9/2013 21 $9,870 $0 O M HomeVeg

C-E-321 Lynda Swenson F CA 92103 P W/N Y Tanzania Grains 8/1/2013 8/20/2013 20 $9,400 $0 O S Hanang District Council

C-E-322 Steven Tammeus M CO 80126 P W/N Y Tanzania Grains 8/18/2013 8/25/2013 8 $3,760 $0 O S Kapolo AMCOS

C-E-323 Jeff Engels M OA N/A P W/N Y Tanzania Horticulture 8/19/2013 8/31/2013 13 $6,110 $0 O S HomeVeg

FY13 TOTAL: 1,433 $673,510 $38,608
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Table 1a: Volunteer Assignment Data FY12

C-E-170 Rick Christensen M ID 83401 Rtd W/N Y Kenya Horticulture 9/19/2011 10/6/2011 18 $8,460 $0 T P Sungold Foods LLC

C-E-171 Jeanne Voigt F MN 55405 N W/N N Tanzania Legumes 10/2/2011 10/15/2011 14 $6,580 $140 E M Mbonzo AMCOS

C-E-172 Patty Stillwell F MN 55113 P D Y Tanzania Legumes 10/2/2011 10/15/2011 14 $6,580 $140 E M Mbonzo AMCOS

C-E-173 Bob Cooperrider M OR 83401 P D Y Uganda Grains 9/25/2011 10/22/2011 28 $13,160 $400 E P Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-174 Nancy Walker F PA 17074 N D Y Uganda Grains 9/30/2011 10/25/2011 26 $12,220 $300 O S Nakalama ACE

C-E-175 S Peder Cuneo M AZ 85743 E W/N N Tanzania Flexible 10/9/2011 10/31/2011 23 $10,810 $2,500 O S Ministry of Livestock and Fisheries

C-E-176 Kenneth Rice M PA 17702 P W/N Y Uganda Grains 10/28/2011 11/11/2011 16 $7,520 $270 T F Masindi Seed and Grain Grower’s Limited (MSGGL)

C-E-177 Vincent Wright M TX 75647 P D Y Uganda Grains 10/21/2011 11/13/2011 25 $11,750 $250 E S Community Enterprises Development Organization (CEDO)

C-E-178 Debbie Stevens F IA 52577 E D Y Rwanda Flexible 11/2/2011 11/18/2011 18 $8,460 $891 O S Institute of Agriculture, Technology and Education of Kibungo (INATEK)

C-E-179 Zacch Olorunnipa M FL 32309 E D Y Kenya Grains 11/27/2011 12/9/2011 13 $6,110 $0 E S Meru Multipurpose Cooperative Society (MMCS)

C-E-180 Joan Lowell F AZ 85258 N W/N N Tanzania Grains 11/29/2011 12/14/2011 16 $7,520 $857 O S Hanang District Council

C-E-181 Irving Lowell M AZ 85258 P W/N N Tanzania Grains 11/29/2011 12/14/2011 16 $7,520 $946 O M Hanang District Council

C-E-182 Daniel Shaneyfelt M OA N/A P W/N Y Kenya Grains 11/25/2011 12/17/2011 23 $10,810 $909 E M Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-183 Jack DeWit M CA 95618 F D Y Kenya Grains 11/29/2011 12/17/2011 19 $8,930 $170 T F Mwea Irrigation Agricultural Development Centre (MIAD)

C-E-184 Gary Frank M WI 54124 E D Y Kenya Oilseeds 11/30/2011 12/18/2011 19 $8,930 $0 F S Jenga Kenya

C-E-185 Robert Albrecht M WI 54411 Rtd W/N Y Uganda Oilseeds 12/2/2011 12/22/2011 21 $9,870 $353 T P Apac Sub County Agricultural Development Association (ASCADA)

C-E-186 Mary Albrecht F WI 54411 Rtd W/N Y Uganda Grains 12/2/2011 12/22/2011 21 $9,870 $531 O S PUFCO

C-E-187 Bruce Hicks M CA 95928 E W/H Y Uganda Grains 1/6/2012 1/18/2012 13 $6,110 $550 F S Nakalama ACE

C-E-188 Karl Gingrich M OH 45840 Rtd W/N N Kenya Grains 1/7/2012 1/24/2012 18 $8,460 $245 F S Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-189 David Bernheisel M DE 19958 G W/N Y Uganda Grains 1/16/2012 2/6/2012 22 $10,340 $568 O S Masindi Seed and Grain Grower’s Limited (MSGGL)

C-E-190 George Kornstad M WI 54873 Rtd D Y Uganda Grains 1/23/2012 2/10/2012 19 $8,930 $485 O P PUFCO

C-E-191 Norbert Soltwedel M IL 62461 G D Y Uganda Grains 2/4/2012 2/19/2012 16 $7,520 $550 T P BOMIDO

C-E-192 George Cummins M IA 50616 F D Y Kenya Grains 2/3/2012 2/24/2012 22 $10,340 $320 T P Kitui Development Center (KDC)

C-E-193 Brian Doyle M MN 55362 F D Y Kenya Oilseeds 2/11/2012 2/26/2012 16 $7,520 $437 O S Mtito Andei Community Development Organization (MACODO)

C-E-194 Louis Doering M MN 55113 P D Y Tanzania Legumes 2/11/2012 2/26/2012 16 $7,520 $76 O S Mbonzo AMCOS

C-E-195 Janet Buresh F DC 20008 P D Y Tanzania Legumes 2/11/2012 2/26/2012 16 $7,520 $854 O S Njombe Agrodealers Co. Ltd.

C-E-196 Bob Cooperrider M OR 97013 P D Y Uganda Grains 2/29/2012 3/17/2012 18 $8,460 $0 T P Masindi Seed and Grain Grower’s Limited (MSGGL)

C-E-197 Leonard Knoblock M MI 48467 P D N Tanzania Grains 3/3/2012 3/23/2012 21 $9,870 $1,111 T P Mbingu AMCOS

C-E-198 Lynda Swenson F CA 92103 P W/N Y Tanzania Legumes 3/1/2012 3/23/2012 23 $10,810 $0 O M Mbonzo AMCOS

C-E-199 Istvan Keri M CA 93720 F D N Tanzania Grains 3/16/2012 4/1/2012 17 $7,990 $0 T F UWAWAKUDA

C-E-200 Mark Arena M SC 29469 E D N Kenya Horticulture 3/18/2012 4/7/2012 21 $9,870 $500 T F First Choice Seed Enterprises

C-E-201 Brian Boman M FL 34945 E D Y Tanzania Grains 4/1/2012 4/17/2012 17 $7,990 $580 T F Mahande Rice Grower's Association

C-E-202 Matthew Kleinhenz M OH 44691 E D Y Kenya Horticulture 4/13/2012 4/25/2012 13 $6,110 $300 T F First Choice Seed Enterprises

C-E-203 Joseph Mc Fadden M NJ 07006 Rtd D Y Tanzania Horticulture 4/7/2012 4/25/2012 19 $8,930 $973 F S Mpanga SACCOS

C-E-204 William Nichols M MA 02459 P W/N Y Tanzania Horticulture 4/14/2012 5/3/2012 20 $9,400 $77 E M Mlali Irrigation Scheme

C-E-205 Ann Savage F OR 97034 P W/N Y Uganda Oilseeds 4/14/2012 5/5/2012 22 $10,340 $485 O S Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-206 Louise Swartzwalder F OH 44638 F D Y Uganda Oilseeds 4/14/2012 5/5/2012 22 $10,340 $196 O M Apac Sub County Agricultural Development Association (ASCADA)

C-E-207 Dianne Twete F OR 97473 P D Y Tanzania Legumes 4/14/2012 5/6/2012 23 $10,810 $940 T F HomeVeg

C-E-208 Scott Stovall M NM 87505 F W/N Y Uganda Oilseeds 4/19/2012 5/9/2012 21 $9,870 $75 O S Alito Joint Christian Farmers' Group

C-E-209 Corine Quarterman F VT 05148 P D N Tanzania Grains 5/5/2012 5/25/2012 21 $9,870 $3,087 T S Udzungwa SACCOS

C-E-210 Kenneth McMillin M LA 70810 E D Y Tanzania Flexible 5/20/2012 6/9/2012 21 $9,870 $2,132 O P Tanzania Meat Board

C-E-211 Pamela Karg F WI 53913 C W/N N Kenya Horticulture 5/28/2012 6/18/2012 22 $10,340 $150 O S Kitui Development Center (KDC)

C-E-212 Tom Jondiko M TX 77840 P D N Kenya Grains 6/2/2012 6/19/2012 18 $8,460 $820 T P Mwea Rice Growers Cooperative Society Ltd. (MRGM)

C-E-213 Yaovi Djissenou M MD 20877 G B/H N Tanzania Grains 6/2/2012 6/21/2012 20 $9,400 $244 T P Kapolo AMCOS

C-E-214 Scott Stovall M NM 87505 F W/N Y Kenya Grains 5/27/2012 6/21/2012 26 $12,220 $700 O S Dryland Seed Company

C-E-215 Aboubacar Diagne M LA 70806 P B/N Y Tanzania Horticulture 6/2/2012 6/21/2012 20 $9,400 $200 T F Mlali Irrigation Scheme

C-E-216 Istvan Keri M CA 93720 F D Y Uganda Grains 6/1/2012 6/22/2012 22 $10,340 $0 T S Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-217 Juan Guerrero M CA 92243 E D N Tanzania Flexible 6/9/2012 6/23/2012 15 $7,050 $1,242 T P Tanzania Land Conservation Trust (TLCT)

C-E-218 Loren Parks M CA 95828 P W/N N Kenya Oilseeds 6/2/2012 6/24/2012 23 $10,810 $393 O S Mtito Andei Community Development Organization (MACODO)

C-E-219 Edie Shannon F AZ 85266 N W/N Y Uganda Flexible 6/6/2012 6/25/2012 20 $9,400 $80 O S Liberty Development Foundation (LIDEFO)

C-E-220 Denese Neu M IL 60660 P D Y Kenya Oilseeds 6/10/2012 7/2/2012 23 $10,810 $172 E S Jenga Kenya

C-E-221 Kay Rockwell F NE 68506 E D Y Tanzania Grains 6/22/2012 7/8/2012 17 $7,990 $139 O S Ifakara AMCOS

C-E-222 Robert Albrecht M WI 54411 Rtd W/N Y Kenya Grains 6/25/2012 7/14/2012 20 $9,400 $150 T P Meru Multipurpose Cooperative Society (MMCS)

C-E-223 Mary Albrecht F WI 54411 Rtd W/N Y Kenya Oilseeds 6/25/2012 7/14/2012 20 $9,400 $0 O S Jenga Kenya

C-E-224 Jeanne Bartholomew F OH 43128 N W/N Y Uganda Flexible 7/9/2012 7/28/2012 20 $9,400 $1,031 O S Western Buganda Coffee Farmers' Cooperative Union (WEBCOFCU)

C-E-225 Steven Tammeus M CO 80126 P W/N Y Kenya Oilseeds 7/14/2012 7/28/2012 15 $7,050 $198 E S Prosoya Kenya Ltd.

C-E-226 Nana Bekoe Sakyi M CA 95382 P D Y Kenya Horticulture 7/14/2012 8/1/2012 19 $8,930 $225 E S Kitui Development Center (KDC)

C-E-227 Jillann W. Richardson-RohrscheibM CO 80047 P D Y Tanzania Grains 7/13/2012 8/2/2012 21 $9,870 $662 O S NAFAKA

C-E-228 Frost Steele M UT 84602 E W/N N Kenya Horticulture 7/19/2012 8/4/2012 17 $7,990 $0 E P Sungold Foods LLC

C-E-229 Debbie Stevens F IA 52577 E D Y Rwanda Flexible 7/27/2012 8/12/2012 17 $7,990 $842 T S Institute of Agriculture, Technology and Education of Kibungo (INATEK)

C-E-230 Valerie Stinger F CA 94303 P W/N Y Tanzania Grains 7/21/2012 8/12/2012 23 $10,810 $0 O M Ifakara AMCOS

C-E-231 Jerry Heath M KS 66062 P D N Kenya Grains 7/22/2012 8/18/2012 28 $13,160 $2,850 T P East African Grain Council

C-E-232 Ricardo Chebel M MN 55108 E D Y Uganda Flexible 8/4/2012 8/19/2012 16 $7,520 $1,265 T F Uganda Crane Creameries Cooperative Union Limited (UCCCU)

C-E-233 J. Peter Clark M IL 60302 P W/N Y Kenya Oilseeds 8/18/2012 8/28/2012 11 $5,170 $617 T P Prosoya Kenya Ltd.

C-E-234 Merle Anderson M IA 52748 Rtd D Y Uganda Flexible 8/13/2012 9/5/2012 24 $11,280 $280 O S Western Buganda Coffee Farmers' Cooperative Union (WEBCOFCU)

C-E-235 Pamela Karg F WI 53913 C W/N Y Kenya Horticulture 8/18/2012 9/5/2012 19 $8,930 $650 O S Kitui Development Center (KDC)

C-E-236 Thomas Kimmell M NC 28791 P D Y Tanzania Horticulture 8/25/2012 9/8/2012 15 $7,050 $290 O M HomeVeg

C-E-237 Robert Weinberg M NC 28805 P W/N Y Tanzania Horticulture 8/25/2012 9/13/2012 20 $9,400 $900 O M Vimi SACCOS

C-E-238 Hans Kandel M MN 56560 E D Y Uganda Oilseeds 8/31/2012 9/18/2012 19 $8,930 $200 T F Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-239 Don Horneck M OR 97844 E D N Kenya Horticulture 9/1/2012 9/19/2012 19 $8,930 $600 T S Agricultural Development Corporation (ADC)

C-E-240 Henry Winogrond M DC 20003 P D Y Kenya Oilseeds 9/5/2012 9/20/2012 16 $7,520 $500 O S Prosoya Kenya Ltd.

C-E-241 Robert Albrecht M WI 54411 Rtd W/N Y Uganda Oilseeds 9/4/2012 9/23/2012 20 $9,400 $402 T F ABC Children's Aid

C-E-242 Mary Albrecht F WI 54411 Rtd W/N Y Uganda Oilseeds 9/4/2012 9/23/2012 20 $9,400 $1,386 O S NilePro Trust Ltd

C-E-243 Michael Chaffin M MI 48847 F D Y Tanzania Grains 9/8/2012 9/26/2012 19 $8,930 $1,230 T F Hanang District Council

C-E-244 Christine Blackledge F MI 49684 P W/N N Kenya Grains 9/8/2012 9/29/2012 22 $10,340 $3,143 O S Mwea Rice Growers Cooperative Society Ltd. (MRGM)

FY12 TOTAL: 1,453 $682,910 $44,759
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Table 1a: Volunteer Assignment Data FY11

C-E-94 Merle Anderson M IA 52748 Rtd D Y Uganda Oilseeds 9/18/2010 10/7/2010 20 $9,400 $800 E P A.K. Oils & Fats Ltd. (Mukwano Group of Companies)

C-E-95 Judson Reid M NY 14527 E D N Tanzania Horticulture 9/25/2010 10/10/2010 16 $7,520 $0 T F Ngarenanyuki Horticultural Cooperative Society (UWANO)

C-E-96 Robert Albrecht M WI 54411 Rtd W/N Y Kenya Grains 9/26/2010 10/17/2010 22 $10,340 $50 T F Meru Multipurpose Cooperative Society (MCMCS)

C-E-97 James Birge M IL 62548 C W/N Y Tanzania Grains 9/30/2010 10/17/2010 18 $8,460 $0 O F Ukombozi SACCOS

C-E-98 Mary Albrecht F WI 54411 P W/N Y Kenya Grains 9/26/2010 10/17/2010 22 $10,340 $25 E F Jenga Kenya

C-E-99 Ellen Pirro F IA 50312 E D Y Kenya Horticulture 10/8/2010 10/24/2010 17 $7,990 $200 E S Kitui Development Center (KDC)

C-E-100 George Cummins M IA 50616 F D Y Kenya Grains 10/22/2010 11/10/2010 21 $9,870 $120 T F Dryland Seed Company

C-E-101 Norbert Soltwedel M IL 62461 G D Y Kenya Grains 10/23/2010 11/12/2010 22 $10,340 $85 E F Meru Multipurpose Cooperative Society (MCMCS)

C-E-102 Pungu Okito M UT 84341 P B/N Y Uganda Oilseeds 11/10/2010 11/24/2010 15 $7,050 $650 T F Kumi District Farmers Association (KUDFA)

C-E-103 Eva Christensen F NH 03820 P D N Kenya Grains 11/20/2010 12/11/2010 22 $10,340 $25 T F Jenga Kenya

C-E-104 R. Geoffrey Neville M MA 02090 Rtd W/N Y Tanzania Grains 11/27/2010 12/12/2010 16 $7,520 $150 E M Gendi Rural Cooperative

C-E-105 Mark Perkins M CA 95607 E W/N Y Kenya Grains 11/29/2010 12/19/2010 21 $9,870 $70 E M Femoworks

C-E-106 Scott Stovall M NM 87505 F W/N Y Uganda Grains 12/4/2010 12/20/2010 17 $7,990 $370 F S Bakusekamajja Women Farmers Development Association

C-E-107 Allan Hodgson M MO 78734 Rtd D N Tanzania Flex 12/6/2010 12/23/2010 18 $8,460 $190 T P UMAMBE Oil Seed Expellers Cooperative Society Ltd.

C-E-108 Bob Cooperrider M OR 97013 P D N Uganda Grains 1/4/2011 1/26/2011 23 $10,810 $370 T F Bakusekamajja Women Farmers Development Association

C-E-109 Velma Gwishiri F NC 28345 P D Y Uganda Grains 1/14/2011 1/31/2011 18 $8,460 $500 O S Bukanga Area Cooperative Enterprise 

C-E-110 Richard Leep M MI 49301 E D Y Kenya Horticulture 1/15/2011 1/31/2011 17 $7,990 $700 T S Reformed Institute of Theological Training (RITT)

C-E-111 Dennis Eaton M NH 03601 N W/N Y Tanzania Horticulture 1/16/2011 1/31/2011 16 $7,520 $0 T F Umoka ni Nguvu

C-E-112 Cindy Leep F MI 49301 P D Y Kenya Horticulture 1/15/2011 1/31/2011 17 $7,990 $200 T F Chepkoilel University College (CUC)

C-E-113 Ken Van Gilst M IA 52577 P D Y Rwanda Flexible 1/17/2011 2/2/2011 17 $7,990 $450 O S Institute of Agriculture, Technology and Education of Kibungo (INATEK)

C-E-114 Robert Bond M NC 28787 G D Y Uganda Oilseeds 1/15/2011 2/3/2011 20 $9,400 $1,810 E M Alito Joint Christian Farmers' Group

C-E-115 Robert Weinberg M NC 28805 P D Y Kenya Grains 1/8/2011 2/9/2011 33 $15,510 $10 E M Kilimanjaro Light Industries Ltd

C-E-116 Scott Stovall M NM 87505 F W/N Y Tanzania Grains 2/1/2011 2/17/2011 17 $7,990 $0 E S Ukombozi SACCOS

C-E-117 Robert Albrecht M WI 54411 Rtd W/N Y Tanzania Grains 2/4/2011 2/21/2011 18 $8,460 $1,000 T F TAGMARK Agrodealers

C-E-118 Mary Albrecht F WI 54411 P W/N Y Tanzania Grains 2/4/2011 2/21/2011 18 $8,460 $0 O S APEX Kilombero High Quality Rice Growers Ltd

C-E-119 Vikram Bisht M ME 04769 G D Y Kenya Horticulture 2/12/2011 2/27/2011 16 $7,520 $550 T F Agricultural Development Corporation (ADC)

C-E-120 Lynda Swenson F CA 92103 P D Y Tanzania Grains 2/14/2011 3/4/2011 19 $8,930 $0 E S Usomama SACCOS

C-E-121 Jack Meyers M NM 87557 P W/N Y Kenya Oilseeds 2/21/2011 3/6/2011 14 $6,580 $0 T F Jenga Kenya

C-E-122 Eva Christensen F NH 03820 P D Y Kenya Grains 2/18/2011 3/8/2011 19 $8,930 $0 T F Jenga Kenya

C-E-123 Charles Bruce Williams III M NC 28409 P D Y Kenya Horticulture 2/20/2011 3/11/2011 20 $9,400 $0 T F First Choice Seed Enterprises

C-E-124 George Kornstad M WI 54873 Rtd D Y Kenya Grains 2/21/2011 3/16/2011 24 $11,280 $645 T P East African Grain Council

C-E-125 Bryce Malsbary M NC 28791 Rtd D Y Uganda Oilseeds 3/5/2011 3/17/2011 13 $6,110 $295 O S Apac Sub County Agricultural Development Association (ASCADA)

C-E-126 Brad Hilty M PA 17036 P D Y Uganda Grains 3/5/2011 3/18/2011 14 $6,580 $800 E F Bukanga Area Cooperative Enterprise 

C-E-127 John Fitzgerald M AR 72031 F D Y Tanzania Horticulture 3/3/2011 3/20/2011 18 $8,460 $0 T F Umoka ni Nguvu

C-E-128 Nana Bekoe Sakyi M CA 95382 P D Y Kenya Horticulture 3/6/2011 3/23/2011 18 $8,460 $75 E S Kitui Development Center (KDC)

C-E-129 Steven Downey M CA 95380 E D Y Kenya Horticulture 3/6/2011 3/23/2011 18 $8,460 $0 E S Kitui Development Center (KDC)

C-E-130 Valerie Stinger F CA 94303 P D N Tanzania Grains 3/6/2011 3/25/2011 20 $9,400 $0 E M Usomama SACCOS

C-E-131 Hans Kandel M MN 56560 E D Y Kenya Oilseeds 3/11/2011 3/28/2011 18 $8,460 $225 T F Mtito Andei Community Development Organization (MACADO)

C-E-132 Mary Albrecht F WI 54411 P W/N Y Uganda Grains 3/10/2011 3/30/2011 21 $9,870 $700 T M Kasese District Maize Value Chain Platform (KADIMA VCP)

C-E-133 Robert Albrecht M WI 54411 Rtd W/N Y Uganda Oilseeds 3/10/2011 3/30/2011 21 $9,870 $828 T F Alito Joint Christian Farmers' Group

C-E-134 Peter Nelson M MN 55045 E D N Tanzania Flexible 3/13/2011 3/31/2011 19 $8,930 $1,209 T P Tanzania Land Conservation Trust (TLCT)

C-E-135 Michael Pullen M MN 55137 Rtd D Y Tanzania Flexible 3/13/2011 3/31/2011 19 $8,930 $1,209 C P Tanzania Land Conservation Trust (TLCT)

C-E-136 Ann Fields F IA 50138 E D N Rwanda Flexible 3/14/2011 4/1/2011 19 $8,930 $510 O S Institute of Agriculture, Technology and Education of Kibungo (INATEK)

C-E-137 Robert Weinberg M NC 28805 P D Y Tanzania Legumes 3/21/2011 4/6/2011 17 $7,990 $275 E M Mahande Rice Grower's Association

C-E-138 David Slusser M PA 16870 P D Y Uganda Flexible 4/6/2011 4/20/2011 15 $7,050 $937 T F Uganda Crane Creameries Cooperative Union Limited (UCCCU)

C-E-139 Bruce Dolph M CA 90266 P D Y Kenya Horticulture 4/2/2011 4/22/2011 21 $9,870 $490 E S First Choice Seed Enterprises

C-E-140 Richard Leep M MI 49301 E D Y Uganda Grains 4/10/2011 4/26/2011 17 $7,990 $580 T F Sironko Amaranth Growers Association (SIAGA)

C-E-141 Cindy Leep F MI 49301 P D Y Uganda Grains 4/10/2011 4/26/2011 17 $7,990 $580 E M Magezi Bugagga Progressive Enterprise Association (MABUPEA-Manu)

C-E-142 Rick Christensen M ID 83401 Rtd W/N Y Uganda Flexible 4/9/2011 4/26/2011 18 $8,460 $100 T P TONNET Agro-Engineering Company Ltd.

C-E-143 Terrill Christensen M ID 83274 F D N Uganda Oilseeds 4/8/2011 4/27/2011 20 $9,400 $100 T P TONNET Agro-Engineering Company Ltd.

C-E-144 Robert Dever M PA 19106 C D Y Tanzania Legumes 4/19/2011 5/3/2011 15 $7,050 $255 O S Mahande Rice Grower's Association

C-E-145 Scott Stovall M NM 87505 F W/N Y Uganda Grains 5/1/2011 5/20/2011 20 $9,400 $470 E P Bakusekamajja Women Farmers Development Association

C-E-146 Jillann W. Richardson-RohrscheibM CO 80047 P D Y Uganda Oilseeds 5/4/2011 5/20/2011 17 $7,990 $0 E S Apac Sub County Agricultural Development Association (ASCADA)

C-E-147 Joseph McFadden M NJ 07006 Rtd D Y Tanzania Grains 5/21/2011 6/6/2011 17 $7,990 $1,241 E S Usomama SACCOS

C-E-148 Kay Rockwell F NE 68506 E D Y Kenya Flexible 5/16/2011 6/7/2011 23 $10,810 $1,042 O S Catholic Diocese of Kitui

C-E-149 Daniel Shaneyfelt M OA N/A P W/N N Kenya Grains 5/20/2011 6/10/2011 22 $10,340 $942 O M Mwea Rice Growers Cooperative Society Ltd.

C-E-150 Chris Scalzo M NY 13090 E D Y Kenya Oilseeds 5/21/2011 6/14/2011 25 $11,750 $4,306 T S SoyAfric, Ltd.

C-E-151 Velma Gwishiri F NC 28345 P D Y Tanzania Grains 6/5/2011 6/19/2011 15 $7,050 $0 T S Mvomero SACCOS

C-E-152 Ronald Overmyer M OH 43449 P D Y Uganda Grains 6/5/2011 6/22/2011 18 $8,460 $230 T S Kasese District Maize Value Chain Platform (KADIMA VCP)

C-E-153 Peter Callan M VA 22701 E D Y Uganda Grains 6/11/2011 6/29/2011 19 $8,930 $250 O S Nakalama ACE

C-E-154 Bob Cooperrider M OR 97013 P D Y Uganda Grains 6/5/2011 7/2/2011 28 $13,160 $370 T P Community Enterprises Development Organization (CEDO)

C-E-155 Samuel D Kouame M NC 27606 R D N Kenya Oilseeds 6/27/2011 7/13/2011 17 $7,990 $1,200 E S Mitunguu Millers

C-E-156 Stephen Clanton M AL 35801 P D Y Uganda Flexible 6/27/2011 7/14/2011 18 $8,460 $275 T S Kiima Foods

C-E-157 Michael Chaffin M MI 48847 F D N Tanzania Legumes 7/10/2011 7/25/2011 16 $7,520 $290 T F Mahande Rice Grower's Association

C-E-158 James Worstell M AR 72003 C W/N Y Kenya Oilseeds 7/17/2011 8/4/2011 19 $8,930 $50 E F Mtito Andei Community Development Organization (MACADO)

C-E-159 William Nichols M MA 02459 P W/N N Tanzania Legumes 7/20/2011 8/12/2011 24 $11,280 $0 O S Tamagrasai SACCOS

C-E-160 Jeff Engels M OA N/A P W/N Y Tanzania Legumes 7/18/2011 8/13/2011 27 $12,690 $580 T F HomeVeg

C-E-161 Richard Edwards M GA 30720 E D Y Kenya Oilseeds 7/23/2011 8/15/2011 24 $11,280 $320 E M Prosoya Kenya Ltd.

C-E-162 Brian Doyle M MN 55362 F D Y Tanzania Legumes 8/13/2011 8/26/2011 14 $6,580 $0 O S Njombe Agrodealers Co. Ltd.

C-E-163 Robert Weinberg M NC 28805 P D Y Kenya Oilseeds 8/8/2011 8/27/2011 20 $9,400 $2,405 E M SoyAfric, Ltd.

C-E-164 Scott Stovall M NM 87505 F W/N Y Uganda Oilseeds 8/7/2011 8/27/2011 21 $9,870 $762 E S Omio Women's Group Farmers (ACWEC)

C-E-165 Steven Tammeus M CO 80126 P D Y Tanzania Legumes 9/6/2011 9/17/2011 12 $5,640 $621 E M Njombe Agrodealers Co. Ltd.

C-E-166 Brian Tuck M OR 97058 E W/N N Tanzania Horticulture 9/5/2011 9/22/2011 18 $8,460 $588 T F Vimi SACCOS

C-E-167 John Caldeira M TX 75006 C W/H Y Kenya Oilseeds 9/15/2011 9/29/2011 15 $7,050 $60 E F Kitui Development Center (KDC)

C-E-168 Aboubacar Diagne M LA 70806 P B/N N Uganda Oilseeds 9/12/2011 9/30/2011 19 $8,930 $752 T F Omio Women's Group Farmers (ACWEC)

C-E-169 Udai Bishnoi M AL 35758 Rtd As Y Kenya Grains 9/10/2011 9/30/2011 21 $9,870 $137 T P Dryland Seed Company

FY11 Total 1,440 $676,800 $35,029
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Table 1a: Volunteer Assignment Data FY10

C-E-31 Joseph McFadden M NJ 07006 Rtd D Y Tanzania Grains 9/12/2009 10/1/2009 19 $8,930 $360 O F Gendi Rural Cooperative

C-E-32 Dorothy Lucht F OR 97038 Rtd D Y Tanzania Grains 9/13/2009 10/1/2009 19 $8,930 $550 O F APEX Kilombero High Quality Rice Growers Ltd

C-E-33 Jerome Heuertz M AZ 85375 Rtd D Y Uganda Grains 9/14/2009 10/1/2009 18 $8,460 $750 O F Bukawa Area Marketing Enterprise Cooperative (BUKAWA)

C-E-34 Richard Leep M MI 49301 E D Y Kenya Grains 9/19/2009 10/5/2009 17 $7,990 $20 T S Femoworks

C-E-35 William Riley M IA 50112 G D Y Kenya Oilseeds 9/23/2009 10/12/2009 20 $9,400 $0 E S Jenga Kenya

C-E-36 George Kornstad M WI 54873 Rtd D Y Kenya Grains 9/28/2009 10/16/2009 19 $8,930 $60 T P Meru Multipurpose Cooperative Society (MCMCS)

C-E-37 Don Lotter M CA 95616 P D Y Tanzania Horticulture 9/29/2009 10/20/2009 22 $10,340 $50 T F Midawe Horticultural Group

C-E-38 Scott Stovall M NM 87505 F W/N Y Kenya Grains 10/10/2009 10/29/2009 20 $9,400 $20 E S Femoworks

C-E-39 Joel Ransom M ND 58103 E D Y Kenya Flexible 10/15/2009 10/30/2009 16 $7,520 $0 T F AGMARK Agrodealers

C-E-40 Ahmed Awad M NJ 07652 P D Y Kenya Oilseeds 10/12/2009 10/26/2009 15 $7,050 $0 T P SoyAfric, Ltd.

C-E-41 Paul Gorman M MN 56003 E D N Uganda Grains 10/13/2009 11/1/2009 20 $9,400 $487 E F Bukawa Area Marketing Enterprise Cooperative (BUKAWA)

C-E-42 John Cardina M OH 44691 E D Y Tanzania Flexible 10/26/2009 11/12/2009 19 $8,930 $0 T F TAGMARK Agrodealers

C-E-43 Vernon Hofman M ND 58102 E D Y Kenya Oilseeds 11/2/2009 11/17/2009 16 $7,520 $30 T P Mitunguu Millers

C-E-44 Richard Tinsley M CO 80525 Rtd W/N Y Kenya Oilseeds 11/6/2009 12/5/2009 30 $14,100 $0 T S N/A

C-E-45 Ron Stratton M MT 59072 P D Y Kenya Flexible 11/14/2009 12/6/2009 23 $10,810 $1,450 T P Olive Farms Limited

C-E-46 Ron Noyes M OK 74074 P D Y Uganda Grains 12/3/2009 12/19/2009 17 $7,990 $515 T F Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-47 Charles Bruce Williams III M NC 28409 P D Y Bolivia Flexible 1/4/2010 1/23/2010 19 $8,930 $1,760 T M Fundacion - Valles

C-E-48 Scott Stovall M NM 87505 F W/N Y Kenya Grains 1/9/2010 1/29/2010 21 $9,870 $200 E S Dryland Seed Company

C-E-49 Everil Quist M WI 54481 P D N Tanzania Horticulture 1/23/2010 2/10/2010 19 $8,930 $6 O S UVIWA Horticultural Cooperative Society

C-E-50 Velma Gwishiri F NC 28345 P D Y Tanzania Horticulture 2/3/2010 2/18/2010 16 $7,520 $0 F P UWANO Ngarenanyuki Horticultural Cooperative Society

C-E-51 Norbert Soltwedel M IL 62461 G D Y Uganda Grains 2/4/2010 2/22/2010 19 $8,930 $410 T P Bukawa Area Marketing Enterprise Cooperative (BUKAWA)

C-E-52 Dick Shriver M CT 06371 E D Y Tanzania Flexible 2/6/2010 2/21/2010 16 $7,520 $360 F S Chambasho SACCOS

C-E-53 Cindy Leep F MI 49301 P D Y Uganda Grains 2/8/2010 3/3/2010 24 $11,280 $140 T P Magezi Bugagga Progressive Enterprise Association

C-E-54 Richard Leep M MI 49301 E D Y Uganda Grains 2/8/2010 3/3/2010 24 $11,280 $400 T F Sironko Amaranth Growers Association (SIAGA)

C-E-55 Bryce Malsbary M NC 28791 Rtd D Y Kenya Grains 2/8/2010 2/22/2010 15 $7,050 $110 E S Kenya National Agrodealers Association (KENADA)

C-E-56 Allan Hodgson M MO 78734 Rtd D Y Kenya Oilseeds 2/13/2010 3/4/2010 20 $9,400 $20 T P Kilimanjaro Light Industries Ltd

C-E-57 Andy Stewart M OK 73162 P D Y Kenya Grains 2/13/2010 3/5/2010 21 $9,870 $20 E S Femoworks

C-E-58 David Slusser M PA 16870 P D Y Uganda Grains 2/17/2010 3/13/2010 25 $11,750 $585 O F Bakusekamajja Women Farmers Development Association

C-E-59 Thomas Kimmell M NC 28791 P D Y Kenya Oilseeds 3/7/2010 3/25/2010 19 $8,930 $0 O S Kenya Soybean Farmers' Association (KESOFA)

C-E-60 Jim Valentine M CA 93720 Rtd W/N Y Kenya Horticulture 3/15/2010 4/3/2010 20 $9,400 $0 E M Kitui Development Center (KDC)

C-E-61 Roger Holck M IA 50171 Rtd W/N Y Uganda Oilseeds 3/22/2010 4/12/2010 22 $10,340 $600 O S Kumi District Farmers Association (KUDFA)

C-E-62 Richard Leep M MI 49301 E D Y Kenya Horticulture 4/5/2010 4/28/2010 24 $11,280 $0 T S N/A

C-E-63 Bruce Dolph M CA 90266 P D N Tanzania Grains 4/6/2010 4/22/2010 17 $7,990 $0 E M Light Women and Men Meals Enterprises

C-E-64 Robert Bosshart M ME 95355 P D Y Uganda Grains 4/29/2010 5/21/2010 23 $10,810 $0 T F Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-65 Joseph McFadden M NJ 07006 Rtd D Y Tanzania Grains 5/1/2010 5/23/2010 23 $10,810 $300 E S APEX Kilombero High Quality Rice Growers Ltd

C-E-66 Robert Bond M NC 28787 G D Y Uganda Oilseeds 5/8/2010 5/31/2010 24 $11,280 $290 O F Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-67 Chris Scalzo M NY 13090 E D Y Kenya Oilseeds 6/5/2010 6/24/2010 20 $9,400 $175 E P SoyAfric, Ltd.

C-E-68 Lynda Swenson F CA 92103 P D N Tanzania Grains 5/29/2010 6/19/2010 22 $10,340 $0 E M Gendi Rural Cooperative

C-E-69 Beth Oliver F NM 88021 P D N Uganda Grains 5/29/2010 6/20/2010 23 $10,810 $650 E F Farmers Center Ltd. (FACE)

C-E-70 Don Renquist M MN 55447 P D Y Uganda Oilseeds 6/5/2010 6/26/2010 22 $10,340 $650 E P Mukwano

C-E-71 Nana Bekoe Sakyi M CA 95382 P D Y Kenya Horticulture 6/7/2010 6/24/2010 18 $8,460 $0 E S Kitui Development Center (KDC)

C-E-71z Velma Gwishiri F NC 28345 P D Y Tanzania Horticulture 5/22/2010 6/6/2010 16 $7,520 $0 T F UWANO Ngarenanyuki Horticultural Cooperative Society

C-E-72 Henry McNeilly M OA N/A Rtd D Y Kenya Grains 6/5/2010 6/29/2010 25 $11,750 $343 E S East African Grain Council

C-E-73 Stephen Clanton M PA 35801 P D N Uganda Flexible 6/12/2010 7/4/2010 23 $10,810 $465 T S Kiima Foods

C-E-74 Elizabeth Felix F ID 83669 P D N Kenya Horticulture 6/13/2010 8/8/2010 57 $26,790 $10 T S N/A

C-E-75 Robert Bosshart M ME 95355 P D Y Tanzania Horticulture 6/12/2010 7/10/2010 29 $13,630 $0 T F UWANO Ngarenanyuki Horticultural Cooperative Society

C-E-76 Kay Rockwell F NE 68506 E D Y Uganda Grains 6/21/2010 7/14/2010 24 $11,280 $816 T F Farmers Center Ltd. (FACE)

C-E-77 David Adams M OR 97013 Rtd D Y Kenya Horticulture 6/27/2010 7/20/2010 24 $11,280 $0 T S First Choice Seed Enterprises

C-E-78 Edith Shannon F AZ 85266 N W/N Y Kenya Oilseeds 7/6/2010 7/27/2010 22 $10,340 $0 O S Jenga Kenya

C-E-79 Dean Wheeler M CA 95616 P D Y Tanzania Horticulture 7/3/2010 7/23/2010 21 $9,870 $0 E F HomeVeg

C-E-80a Joseph McFadden M NJ 07006 Rtd D Y Tanzania Grains 7/3/2010 7/17/2010 33 $15,510 $0 F F Ukombozi SACCOS

C-E-80b Joseph McFadden *** *** 07006 *** *** *** Tanzania Horticulture 7/18/2010 7/31/2010 29 $13,630 $360 *** *** Midawe Horticultural Group

C-E-81 Gary Bullen M NC 27502 E D N Tanzania Flexible 7/17/2010 8/16/2010 31 $14,570 $0 E M Chambasho SACCOS

C-E-82 John Casazza M CA 94131 P D Y Tanzania Horticulture 7/25/2010 8/24/2010 31 $14,570 $0 E F Kinole Pineapple Growers Association

C-E-83 Steven Tammeus M CO 80126 P D N Tanzania Grains 7/31/2010 9/1/2010 33 $15,510 $0 E F Gendi Rural Cooperative

C-E-84 John Grove M KY 40379 E W/N N Uganda Grains 8/3/2010 8/23/2010 21 $9,870 $295 T F Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-85 Clive Holland M IA 50131 P D N Uganda Flexible 8/10/2010 9/2/2010 24 $11,280 $398 T F Uganda Crane Creameries Cooperative Union Limited (UCCCU)

C-E-86 Bryce Malsbary M NC 28791 Rtd D Y Kenya Grains 8/14/2010 8/22/2010 9 $4,230 $95 E S Kenya National Agrodealers Association (KENADA)

C-E-87 Charles Bruce Williams III M NC 28409 P D Y Bolivia Flexible 8/21/2010 9/3/2010 14 $6,580 $1,805 T M Fundacion - Valles

C-E-88 Noel Stahle M IA 50266 E D Y Rwanda Flexible 8/30/2010 9/9/2010 11 $5,170 $2,435 O S Institute of Agriculture, Technology and Education of Kibungo (INATEK)

C-E-89 Nicholas Staffiero M NY 13157 P D N Kenya Oilseeds 8/28/2010 9/12/2010 16 $7,520 $0 T P SoyAfric, Ltd.

C-E-90 Richard Cunningham M CA 94563 N D N Uganda Grains 9/1/2010 9/30/2010 30 $14,100 $500 E M Farmers Center Ltd. (FACE)

C-E-91 Gale Harding F ID 83440 E D Y Kenya Horticulture 9/4/2010 9/20/2010 17 $7,990 $150 T F Jenga Kenya

C-E-92 Henry McNeilly M OA N/A Rtd D Y Tanzania Grains 9/4/2010 9/18/2010 15 $7,050 $0 E S APEX Kilombero High Quality Rice Growers Ltd

C-E-93 Martin Nagelkirk M MI 48401 E D Y Kenya Oilseeds 9/12/2010 9/26/2010 15 $7,050 $60 T F Kenya Soybean Farmers' Association (KESOFA)

FY10 Total 1,396 $656,120 $18,700

Table 1a: Volunteer Assignment Data FY09

C-E-1 Floyd Dowell M KS 66503 E D N Kenya Grains 2/23/2009 3/6/2009 12 $5,640 $0 - - N/A

C-E-2 Robert Albrecht M WI 54411 Rtd W/N N Tanzania Grains 3/27/2009 4/19/2009 24 $11,280 $0 - - N/A

C-E-3 David Slusser M PA 16870 P D N Uganda Oilseeds 4/19/2009 5/6/2009 18 $8,460 $50 O F Kumi District Farmers Association (KUDFA)

C-E-4 Dean Wheeler M CA 95616 P D N Tanzania Horticulture 4/19/2009 5/10/2009 22 $10,340 $340 T P UNNAT Fruits Processing Ltd.

C-E-5 Joseph McFadden M NJ 07006 Rtd D N Tanzania Horticulture 5/8/2009 5/30/2009 23 $10,810 $360 O F Midawe Horticultural Group

C-E-6 Paul Armstrong M KS 66547 G D N Kenya Grains 5/9/2009 5/28/2009 20 $9,400 $1,440 T S Charmar Enterprises

C-E-7 Nancy Walker F PA 17074 N D N Uganda Oilseeds 5/9/2009 6/6/2009 29 $13,630 $150 E P Popular Knowledge Women Initiative, Inc. (PKWI)

C-E-8 Peter Callan M VA 22701 E D N Uganda Grains 5/9/2009 5/31/2009 23 $10,810 $750 O F Kamuli District Farmers' Association (KADFA)

C-E-9 Robert Bond M NC 28787 G D N Kenya Oilseeds 5/12/2009 5/31/2009 20 $9,400 $1,020 E P Mitunguu Millers Ltd.

C-E-10 Albert Ayeni M NJ 08824 E D N Kenya Flexible 6/4/2009 6/8/2009 5 $2,350 $0 T S AGMARK Agrodealers

C-E-11 Jim Faber M ID 83642 P D N Kenya Grains 6/5/2009 6/20/2009 16 $7,520 $735 E P Meru Multipurpose Cooperative Society (MCMCS)

C-E-12 Phil Phillips M CA 93061 E D N Tanzania Horticulture 6/7/2009 6/30/2009 24 $11,280 $1,200 T P UNNAT Fruits Processing Ltd.

C-E-13 Steven Gregory M AZ 85381 E D N Kenya Oilseeds 6/8/2009 6/28/2009 21 $9,870 $0 T P Mitunguu Millers

C-E-14 Bryce Malsbary M NC 28791 Rtd D N Tanzania Legumes 6/13/2009 6/28/2009 16 $7,520 $6 O F Gendi Rural Cooperative

C-E-15 Richard Edwards M GA 30720 E D N Kenya Grains 6/16/2009 7/2/2009 17 $7,990 $700 E M Dryland Seed Company

C-E-16 John Casazza M CA 94131 P D N Tanzania Horticulture 6/22/2009 7/17/2009 26 $12,220 $0 T P UNNAT Fruits Processing Ltd.

C-E-17 Melvin Farmer M ID 83201 P D N Uganda Grains 6/22/2009 7/10/2009 19 $8,930 $506 T F Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-18 Robert Dever M PA 19106 C D N Tanzania Horticulture 7/6/2009 7/24/2009 19 $8,930 $10 O F Midawe Horticultural Group

C-E-19 James Neibauer M MI 49690 P D N Tanzania Legumes 7/9/2009 7/25/2009 17 $7,990 $0 T F Gendi Rural Cooperative

C-E-20 Michael McEvoy M ID 83644 F D N Kenya Grains 7/16/2009 8/4/2009 20 $9,400 $697 T F Dryland Seed Company

C-E-21 Carol Miles F WA 98273 E D N Tanzania Horticulture 8/1/2009 8/16/2009 16 $7,520 $0 T F Midawe Horticultural Group

C-E-22 Dennis Eaton M NH 03601 N W/N N Tanzania Horticulture 8/10/2009 8/27/2009 18 $8,460 $0 T F Midawe Horticultural Group

C-E-23a Jeanne Bartholomew F OH 43128 N W/N N Uganda Oilseeds 8/10/2009 8/28/2009 19 $8,930 $0 O S Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-23b Jeanne Bartholomew *** *** 43128 *** *** *** Uganda Grains 8/29/2009 9/14/2009 17 $7,990 $0 *** *** Iganga District Farmers' Association (IDFA)

C-E-24 Norbert Soltwedel M IL 62461 G D N Uganda Grains 8/10/2009 8/29/2009 20 $9,400 $685 T F Kamuli District Farmers' Association (KADFA)

C-E-25 Dianne Twete F OR 97473 P D N Tanzania Legumes 8/15/2009 9/5/2009 22 $10,340 $0 T F Gendi Rural Cooperative

C-E-26 John Fitzgerald M AR 72031 F D N Tanzania Horticulture 8/22/2009 9/6/2009 16 $7,520 $10 T F Midawe Horticultural Group

C-E-27 Robert Weinberg M NC 28805 P D N Uganda Grains 8/25/2009 9/16/2009 23 $10,810 $849 E F Kapchorwa Commercial Farmers' Association (KACOFA)

C-E-28 James Sedlacek M WI 54915 P D N Kenya Oilseeds 8/27/2009 9/11/2009 16 $7,520 $275 E S Jenga Kenya

C-E-29 Hans Kandel M MN 56560 E D N Uganda Oilseeds 8/28/2009 9/14/2009 18 $8,460 $1,600 T P Popular Knowledge Women Initiative, Inc. (PKWI)

C-E-30 Robert Reel M NE 68144 R D N Uganda Oilseeds 8/30/2009 9/19/2009 21 $9,870 $970 O F Sihubira Multipurpose Cooperative Society (SIMUCO)

C-E-30z Kyung H Yoo M AL 36830 E D N Tanzania Horticulture 9/6/2009 9/23/2009 18 $8,460 $0 T F Midawe Horticultural Group

FY09 Total 615 $289,050 $12,353

LOP Total 6,337 $2,978,390 149,449
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Table 1B 
Farmer-to-Farmer

1B: Volunteer Assignment Activity Data
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Table 1B: Volunteer Assignment Activity Date FY 13 

C-E-247 9 1 10 9 1 10 2 0 1 0 3

C-E-248 27 18 45 12 6 18 0 0 0 15 15

C-E-249 69 84 153 63 82 145 0 3 0 0 3

C-E-250 24 16 40 24 16 40 0 3 1 0 4

C-E-251 54 10 64 54 10 64 1 2 0 0 3

C-E-252 3 99 102 3 75 78 2 0 0 0 2

C-E-253 243 146 389 122 38 160 1 4 0 0 5

C-E-254 61 18 79 60 18 78 1 2 0 0 3

C-E-255 174 320 494 150 308 458 0 3 0 0 3

C-E-256 103 113 216 43 48 91 1 2 0 0 3

C-E-257 13 1 14 13 1 14 1 3 0 0 4

C-E-258 18 7 25 3 2 5 2 2 0 0 4

C-E-259 10 10 20 7 7 14 0 1 2 0 3

C-E-260 20 10 30 14 6 20 0 1 0 0 1

C-E-261 9 2 11 4 0 4 1 3 0 0 4

C-E-262 22 30 52 19 27 46 1 1 1 0 3

C-E-263 30 45 75 30 45 75 1 1 0 2 4

C-E-265 43 36 79 15 8 23 0 3 0 0 3

C-E-266 16 33 49 10 13 23 1 2 0 0 3

C-E-267 15 15 30 3 2 5 0 1 0 0 1

C-E-268 24 5 29 10 2 12 3 0 0 0 3

C-E-269 5 2 7 2 0 2 1 0 2 0 3

C-E-270 8 5 13 8 5 13 0 2 1 0 3

C-E-271 7 5 12 7 5 12 0 3 0 0 3

C-E-272 74 13 87 69 13 82 2 0 0 0 2

C-E-273 29 13 42 8 4 12 1 2 0 0 3

C-E-274 14 7 21 14 7 21 0 1 2 0 3

C-E-275 26 50 76 3 3 6 0 3 3 0 6

C-E-276 144 153 297 44 53 97 0 1 0 1 2

C-E-277 9 2 11 0 0 0 1 0 0 1 2

C-E-278 45 13 58 25 5 30 3 0 0 1 4

C-E-279 66 72 138 66 72 138 2 1 0 0 3

C-E-280 38 39 77 32 34 66 1 1 0 0 2

C-E-281 14 35 49 14 35 49 1 0 0 2 3

C-E-282 5 13 18 2 7 9 2 1 0 0 3

C-E-283 10 6 16 7 4 11 3 1 0 0 4

C-E-285 14 5 19 14 5 19 0 5 0 0 5

C-E-286 70 109 179 62 107 169 2 1 0 0 3

C-E-287 9 1 10 9 1 10 5 1 0 0 6

C-E-288 10 6 16 10 6 16 1 2 0 0 3

C-E-289 24 20 44 20 18 38 1 12 0 4 17

C-E-290 63 15 78 23 5 28 0 0 0 4 4

C-E-291 120 100 220 80 90 170 1 2 0 0 3

C-E-292 6 8 14 6 8 14 7 0 0 0 7

C-E-293 183 50 233 141 44 185 1 2 0 0 3

C-E-294 4 1 5 1 0 1 2 1 0 0 3

C-E-295 45 40 85 40 20 60 0 3 0 0 3

C-E-296 12 0 12 12 0 12 0 2 0 0 2

C-E-297 3 19 22 2 13 15 1 3 1 0 5

C-E-298 12 0 12 12 0 12 1 2 0 0 3

C-E-299 13 8 21 5 5 10 0 3 0 0 3

C-E-300 35 22 57 35 22 57 0 3 0 0 3

C-E-301 9 15 24 6 4 10 2 1 0 0 3

C-E-302 30 10 40 30 10 40 0 5 3 0 8

C-E-303 46 37 83 8 7 15 1 3 0 0 4

C-E-304 5 12 17 3 10 13 2 1 0 0 3

C-E-305 46 6 52 10 0 10 0 2 1 0 3

C-E-306 16 5 21 16 5 21 0 4 1 0 5

C-E-307 24 30 54 14 5 19 0 2 1 0 3

C-E-308 71 87 158 71 87 158 0 1 1 1 3

C-E-309 8 2 10 8 1 9 0 0 0 0 0

C-E-310 4 2 6 2 0 2 0 2 1 0 3

C-E-311 7 9 16 2 3 5 0 0 0 3 3

C-E-312 10 6 16 7 3 10 3 0 0 0 3

C-E-313 59 111 170 54 105 159 3 1 0 0 4

C-E-314 91 20 111 0 0 0 1 4 0 1 6

C-E-315 12 41 53 2 26 28 0 4 0 0 4

C-E-316 6 1 7 6 1 7 0 0 0 0 0

C-E-317 59 6 65 59 6 65 0 2 0 0 2

C-E-318 50 70 120 5 5 10 3 0 0 0 3

C-E-319 10 1 11 6 0 6 4 3 0 0 7

C-E-320 59 10 69 59 10 69 1 2 0 0 3

C-E-321 44 20 64 44 20 64 3 0 0 4 7

C-E-322 25 15 40 12 14 26 3 0 0 0 3

C-E-323 41 9 50 7 4 11 0 5 0 1 6

FY 13 TOTAL 2,836 2,376 5,212 1,872 1,632 3,504 83 137 22 40 282

Persons Directly Assisted Persons Trained Number of Volunteer Recommendations
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C-E-170 5 1 6 5 1 6 0 1 1 0 2

C-E-171 66 20 86 65 20 85 0 3 0 0 3

C-E-172 92 26 118 27 8 35 2 1 0 0 3

C-E-173 68 20 88 62 20 82 8 1 4 0 13

C-E-174 30 40 70 30 40 70 0 9 1 0 10

C-E-175 81 28 109 81 28 109 3 0 0 3 6

C-E-176 32 9 41 15 2 17 3 2 0 0 5

C-E-177 3 1 4 3 1 4 1 1 1 0 3

C-E-178 15 4 19 15 4 19 0 0 0 0 0

C-E-179 37 10 47 34 8 42 2 0 1 0 3

C-E-180 24 76 100 4 26 30 5 0 0 0 5

C-E-181 46 51 97 26 1 27 1 5 1 0 7

C-E-182 29 16 45 4 4 8 2 2 0 0 4

C-E-183 11 0 11 1 0 1 1 1 4 0 6

C-E-184 26 28 54 26 28 54 4 0 0 0 4

C-E-185 3 3 6 3 3 6 1 2 1 0 4

C-E-186 12 7 19 10 7 17 0 3 0 0 3

C-E-187 55 52 107 20 17 37 0 0 3 0 3

C-E-188 18 4 22 2 0 2 0 2 2 0 4

C-E-189 10 4 14 10 4 14 0 2 1 0 3

C-E-190 113 43 156 113 43 156 3 0 0 0 3

C-E-191 56 124 180 54 120 174 2 1 0 1 4

C-E-192 16 44 60 1 14 15 2 0 2 0 4

C-E-193 17 9 26 17 9 26 0 2 1 0 3

C-E-194 26 6 32 26 6 32 0 4 0 0 4

C-E-195 34 54 88 34 54 88 0 3 0 0 3

C-E-196 10 2 12 6 2 8 3 0 0 0 3

C-E-197 60 17 77 20 5 25 2 2 1 0 5

C-E-198 43 16 59 43 16 59 0 1 2 0 3

C-E-199 20 7 27 17 6 23 1 1 2 1 5

C-E-200 11 4 15 2 1 3 0 4 0 0 4

C-E-201 12 5 17 12 5 17 0 5 0 0 5

C-E-202 28 10 38 22 9 31 0 0 4 0 4

C-E-203 9 1 10 5 1 6 0 3 0 1 4

C-E-204 58 23 81 0 0 0 0 5 0 0 5

C-E-205 60 49 109 55 45 100 5 1 0 0 6

C-E-206 13 33 46 9 26 35 2 1 1 0 4

C-E-207 13 6 19 13 6 19 3 11 4 0 18

C-E-208 20 16 36 20 16 36 0 0 0 4 4

C-E-209 10 3 13 6 0 6 1 1 1 0 3

C-E-210 49 22 71 46 22 68 0 2 2 0 4

C-E-211 20 64 84 2 2 4 0 4 0 0 4

C-E-212 200 212 412 0 0 0 1 1 0 1 3

C-E-213 47 19 66 0 0 0 6 4 0 0 10

C-E-214 19 18 37 4 3 7 3 0 0 0 3

C-E-215 47 19 66 47 19 66 6 4 0 0 10

C-E-216 28 12 40 14 6 20 7 1 0 0 8

C-E-217 42 23 65 42 23 65 0 1 0 2 3

C-E-218 12 12 24 7 7 14 1 0 1 0 2

C-E-219 22 5 27 22 5 27 0 4 0 0 4

C-E-220 44 54 98 2 0 2 0 3 0 0 3

C-E-221 11 9 20 11 9 20 4 8 0 0 12

C-E-222 8 7 15 2 4 6 0 3 0 0 3

C-E-223 19 9 28 12 4 16 0 1 4 0 5

C-E-224 6 0 6 6 0 6 0 4 0 0 4

C-E-225 80 40 120 30 10 40 1 2 0 0 3

C-E-226 3 3 6 2 2 4 4 0 0 0 4

C-E-227 0 0 0 0 0 0 0 0 0 0 0

C-E-228 12 7 19 10 7 17 0 3 0 0 3

C-E-229 8 1 9 3 1 4 0 5 0 0 5

C-E-230 39 19 58 39 19 58 2 2 0 0 4

C-E-231 536 110 646 21 10 31 0 1 2 0 3

C-E-232 18 3 21 0 0 0 0 6 0 0 6

C-E-233 21 0 21 14 0 14 0 3 0 0 3

C-E-234 6 6 12 3 4 7 0 3 0 0 3

C-E-235 11 5 16 11 5 16 1 2 0 0 3

C-E-236 24 17 41 23 17 40 2 1 0 0 3

C-E-237 39 28 67 39 28 67 9 1 0 0 10

C-E-238 77 36 113 75 35 110 3 0 0 0 3

C-E-239 40 3 43 25 2 27 0 0 0 3 3

C-E-240 5 4 9 4 3 7 0 0 4 0 4

C-E-241 72 55 127 69 55 124 0 3 0 0 3

C-E-242 277 172 449 277 172 449 0 3 0 0 3

C-E-243 45 18 63 31 12 43 2 3 0 0 5

C-E-244 163 4 167 13 0 13 1 3 0 0 4

FY12 Total 3,342 1,888 5,230 1,824 1,092 2,916 110 161 51 16 338

Table 1b: Volunteer Assignment Activity Data FY12
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Table 1b: Volunteer Assignment Activity Data FY11

C-E-94 9 1 10 9 1 10 2 0 1 0 3

C-E-95 27 18 45 12 6 18 0 0 0 15 15

C-E-96 69 84 153 63 82 145 0 3 0 0 3

C-E-97 24 16 40 24 16 40 0 3 1 0 4

C-E-98 54 10 64 54 10 64 1 2 0 0 3

C-E-99 3 99 102 3 75 78 2 0 0 0 2

C-E-100 243 146 389 122 38 160 1 4 0 0 5

C-E-101 61 18 79 60 18 78 1 2 0 0 3

C-E-102 174 320 494 150 308 458 0 3 0 0 3

C-E-103 103 113 216 43 48 91 1 2 0 0 3

C-E-104 13 1 14 13 1 14 1 3 0 0 4

C-E-105 18 7 25 3 2 5 2 2 0 0 4

C-E-106 10 10 20 7 7 14 0 1 2 0 3

C-E-107 20 10 30 14 6 20 0 1 0 0 1

C-E-108 9 2 11 4 0 4 1 3 0 0 4

C-E-109 22 30 52 19 27 46 1 1 1 0 3

C-E-110 30 45 75 30 45 75 1 1 0 2 4

C-E-111 43 36 79 15 8 23 0 3 0 0 3

C-E-112 16 33 49 10 13 23 1 2 0 0 3

C-E-113 0 0 0 0 0 0 0 0 0 0 0

C-E-114 24 5 29 10 2 12 3 0 0 0 3

C-E-115 5 2 7 2 0 2 1 0 2 0 3

C-E-116 8 5 13 8 5 13 0 2 1 0 3

C-E-117 7 5 12 7 5 12 0 3 0 0 3

C-E-118 74 13 87 69 13 82 2 0 0 0 2

C-E-119 29 13 42 8 4 12 1 2 0 0 3

C-E-120 14 7 21 14 7 21 0 1 2 0 3

C-E-121 26 50 76 3 3 6 0 3 3 0 6

C-E-122 144 153 297 44 53 97 0 1 0 1 2

C-E-123 9 2 11 0 0 0 1 0 0 1 2

C-E-124 45 13 58 25 5 30 3 0 0 1 4

C-E-125 66 72 138 66 72 138 2 1 0 0 3

C-E-126 38 39 77 32 34 66 1 1 0 0 2

C-E-127 14 35 49 14 35 49 1 0 0 2 3

C-E-128 5 13 18 2 7 9 2 1 0 0 3

C-E-129 10 6 16 7 4 11 3 1 0 0 4

C-E-130 14 5 19 14 5 19 0 5 0 0 5

C-E-131 70 109 179 62 107 169 2 1 0 0 3

C-E-132 9 1 10 9 1 10 5 1 0 0 6

C-E-133 10 6 16 10 6 16 1 2 0 0 3

C-E-134 0 0 0 0 0 0 1 12 0 4 17

C-E-135 0 0 0 0 0 0 0 0 0 4 4

C-E-136 0 0 0 0 0 0 0 0 0 0 0

C-E-137 6 8 14 6 8 14 7 0 0 0 7

C-E-138 183 50 233 141 44 185 1 2 0 0 3

C-E-139 4 1 5 1 0 1 2 1 0 0 3

C-E-140 45 40 85 40 20 60 0 3 0 0 3

C-E-141 12 0 12 12 0 12 0 2 0 0 2

C-E-142 3 19 22 2 13 15 1 3 1 0 5

C-E-143 12 0 12 12 0 12 1 2 0 0 3

C-E-144 13 8 21 5 5 10 0 3 0 0 3

C-E-145 35 22 57 35 22 57 0 3 0 0 3

C-E-146 9 15 24 6 4 10 2 1 0 0 3

C-E-147 30 10 40 30 10 40 0 5 3 0 8

C-E-148 46 37 83 8 7 15 1 3 0 0 4

C-E-149 5 12 17 3 10 13 2 1 0 0 3

C-E-150 46 6 52 10 0 10 0 2 1 0 3

C-E-151 16 5 21 16 5 21 0 4 1 0 5

C-E-152 24 30 54 14 5 19 0 2 1 0 3

C-E-153 71 87 158 71 87 158 0 1 1 1 3

C-E-154 8 2 10 8 1 9 0 0 0 0 0

C-E-155 4 2 6 2 0 2 0 2 1 0 3

C-E-156 7 9 16 2 3 5 0 0 0 3 3

C-E-157 10 6 16 7 3 10 3 0 0 0 3

C-E-158 59 111 170 54 105 159 3 1 0 0 4

C-E-159 91 20 111 0 0 0 1 4 0 1 6

C-E-160 12 41 53 2 26 28 0 4 0 0 4

C-E-161 6 1 7 6 1 7 0 0 0 0 0

C-E-162 59 6 65 59 6 65 0 2 0 0 2

C-E-163 50 70 120 5 5 10 3 0 0 0 3

C-E-164 10 1 11 6 0 6 4 3 0 0 7

C-E-165 59 10 69 59 10 69 1 2 0 0 3

C-E-166 44 20 64 44 20 64 3 0 0 4 7

C-E-167 25 15 40 12 14 26 3 0 0 0 3

C-E-168 123 192 315 123 192 315 0 3 0 0 6

C-E-169 41 9 50 7 4 11 0 5 0 1 3

FY11 Total 2,737 2,418 5,155 1,869 1,709 3,578 82 137 22 40 281  
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Table 1b: Volunteer Assignment Activity Data FY 10

C-E-31 5 4 9 5 4 9 0 4 1 0 5

C-E-32 1 1 2 1 1 2 0 7 0 0 7

C-E-33 19 9 28 19 9 28 0 1 1 0 2

C-E-34 6 25 31 1 20 21 2 1 0 1 4

C-E-35 104 44 148 4 6 10 1 2 1 0 4

C-E-36 13 1 14 0 0 0 0 6 0 0 6

C-E-37 81 56 137 46 31 77 0 3 0 0 3

C-E-38 14 9 23 5 4 9 2 2 1 0 5

C-E-39 0 0 0 0 0 0 0 0 0 0 0

C-E-40 4 0 4 2 0 2 1 1 1 0 3

C-E-41 22 28 50 22 28 50 0 3 0 0 3

C-E-42 0 0 0 0 0 0 0 0 0 0 0

C-E-43 39 23 62 36 22 58 1 1 0 0 2

C-E-44 84 65 149 0 0 0 2 1 0 1 4

C-E-45 14 20 34 14 4 18 1 1 0 1 3

C-E-46 22 5 27 5 1 6 3 10 1 1 15

C-E-47 33 12 45 27 8 35 6 1 0 0 7

C-E-48 24 10 34 4 0 4 2 3 1 0 6

C-E-49 15 6 21 15 6 21 0 3 2 0 5

C-E-50 12 5 17 12 5 17 0 0 0 0 0

C-E-51 67 28 95 62 27 89 0 3 0 0 3

C-E-52 11 4 15 11 4 15 0 0 5 0 5

C-E-53 12 31 43 2 20 22 1 2 0 0 3

C-E-54 56 64 120 50 56 106 1 1 0 1 3

C-E-55 12 3 15 12 3 15 2 3 1 0 6

C-E-56 2 0 2 2 0 2 0 13 0 1 14

C-E-57 136 80 216 35 8 43 3 0 1 0 4

C-E-58 10 20 30 10 20 30 1 2 0 0 3

C-E-59 19 36 55 8 1 9 0 2 3 0 5

C-E-60 2 6 8 0 6 6 1 0 0 1 2

C-E-61 40 84 124 32 82 114 0 6 0 0 6

C-E-62 35 35 70 30 30 60 0 0 0 0 0

C-E-63 2 1 3 1 1 2 4 0 0 0 4

C-E-64 37 16 53 33 15 48 0 0 0 0 0

C-E-65 3 5 8 3 5 8 0 3 0 0 3

C-E-66 192 84 276 67 29 96 0 0 0 0 0

C-E-67 9 5 14 6 3 9 0 2 0 0 2

C-E-68 38 4 42 38 4 42 0 5 1 0 6

C-E-69 271 71 342 271 71 342 0 3 0 0 3

C-E-70 122 32 154 122 32 154 0 2 1 0 3

C-E-71 36 14 50 7 7 14 4 7 2 0 13

C-E-71z 9 5 14 9 5 14 0 0 0 0 0

C-E-72 16 5 21 8 3 11 1 1 1 0 3

C-E-73 20 18 38 13 5 18 0 1 0 3 4

C-E-74 2 4 6 0 2 2 3 0 0 0 3

C-E-75 44 4 48 44 4 48 0 0 0 0 0

C-E-76 10 7 17 9 7 16 0 5 0 0 5

C-E-77 20 10 30 0 0 0 0 2 0 0 2

C-E-78 54 44 98 54 44 98 1 3 0 0 4

C-E-79 5 10 15 4 9 13 3 0 0 0 3

C-E-80a 12 3 15 12 3 15 0 0 7 0 7

C-E-80b 12 5 17 12 5 17 0 1 0 0 1

C-E-81 6 5 11 6 5 11 2 1 0 0 3

C-E-82 10 5 15 10 5 15 0 3 0 1 4

C-E-83 20 3 23 20 3 23 3 4 0 0 7

C-E-84 26 15 41 21 14 35 0 3 0 2 5

C-E-85 96 30 126 73 27 100 3 0 0 0 3

C-E-86 9 1 10 9 1 10 1 4 1 0 6

C-E-87 37 14 51 27 14 41 0 0 0 0 0

C-E-88 0 0 0 0 0 0 0 0 0 0 0

C-E-89 31 0 31 20 0 20 0 12 0 0 12

C-E-90 11 8 19 11 8 19 6 0 1 0 7

C-E-91 33 53 86 18 32 50 0 0 0 5 5

C-E-92 6 2 8 6 2 8 1 2 0 0 3

C-E-93 75 34 109 68 34 102 0 2 0 3 5

FY10 Total 2,188 1,231 3,419 1,474 805 2,279 62 148 33 21 264  
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Table 1b: Volunteer Assignment Activity Data FY09

C-E-1 0 0 0 0 0 0 3 0 0 0 3

C-E-2 0 0 0 0 0 0 0 1 2 1 4

C-E-3 22 13 35 15 3 18 0 2 1 0 3

C-E-4 16 0 16 6 0 6 0 2 1 2 5

C-E-5 14 15 29 14 15 29 0 2 1 0 3

C-E-6 50 50 100 30 30 60 0 3 0 0 3

C-E-7 29 16 45 29 16 45 0 0 0 0 0

C-E-8 129 5 134 4 0 4 3 1 1 0 5

C-E-9 74 49 123 25 10 35 0 3 0 0 3

C-E-10 0 0 0 0 0 0 0 0 0 0 0

C-E-11 21 3 24 17 2 19 1 4 0 0 5

C-E-12 56 28 84 39 22 61 0 2 1 2 5

C-E-13 28 4 32 28 4 32 0 12 1 0 13

C-E-14 31 8 39 0 0 0 9 1 1 6 17

C-E-15 6 3 9 3 3 6 1 2 5 0 8

C-E-16 33 14 47 33 14 47 1 4 0 1 6

C-E-17 3 0 3 1 0 1 0 0 0 0 0

C-E-18 24 8 32 24 8 32 0 5 1 0 6

C-E-19 68 37 105 48 28 76 7 0 0 1 8

C-E-20 21 6 27 0 0 0 1 3 0 0 4

C-E-21 23 18 41 15 15 30 0 12 0 0 12

C-E-22 27 1 28 17 1 18 1 0 0 0 1

C-E-23a 34 12 46 34 11 45 0 9 0 0 9

C-E-23b 55 70 125 55 70 125 0 6 0 0 6

C-E-24 162 108 270 159 107 266 2 2 0 1 5

C-E-25 63 36 99 53 36 89 6 0 0 1 7

C-E-26 70 28 98 45 18 63 0 0 0 0 0

C-E-27 13 6 19 7 3 10 0 0 0 0 0

C-E-28 37 51 88 6 7 13 0 5 0 0 5

C-E-29 148 137 285 48 15 63 1 2 0 0 3

C-E-30 24 5 29 24 5 29 0 0 0 0 0

C-E-30z 17 20 37 7 5 12 0 2 0 1 3

FY09 Total 1,298 751 2,049 786 448 1,234 36 85 15 16 152

LOP Total 12,401 8,664 21,065 7,825 5,686 13,511 373 668 143 133 1,317
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Table 2: Host Baseline Data
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Chimika AMCOS Tanzania Grains R 12/19/2012 149 2 115 1,064 1,330 $82,095 149 $35,652 - - - - -

Kalagala Farmers' Association Uganda Grains C 8/22/2012 1,840 3 465 11,540 13,848 $52,726 920 $36,506 - - - 736 -

South Western Producers Cooperative Union (SWEPCU) Uganda Grains C 4/5/2012 6,802 11 2 40,890 47,705 $373,761 3,401 $62,664 4 $0 0 3,673 32

Vijana Mbasa High Quality Rice Millers Company Tanzania Grains P 8/22/2012 45 2 45 368 460 $903 45 - - - - 10 -

Namungalwe Area Cooperative Enterprise (NACE) Uganda Grains C 4/12/2012 270 16 0 2,860 3,146 $8,416 270 $3,458 3 $0 - 0 0

9,106 34 627 56,722 66,489 517,901 4,785 138,280 7 0 0 4,419 32

Mwea Irrigation Agricultural Development Centre (MIAD) Kenya Grains G 9/22/2009 - 110 5 460 575 $554,812 - $294,117 4 - - 200 90

Sungold Foods LLC Kenya Grains P 1/17/2012 5 100 16 484 605 $55,449 5 $138,621 3 - - 377 500

Hanang District Council Tanzania Grains G 11/2/2011 2,335 2,054 255,949 1,041,352 1,301,690 $315,459 2,335 - 4 - - 124,302 -

Ifakara AMCOS Tanzania Grains C 3/30/2012 77 2 - 316 395 $958 77 - 3 - - - -

Mbonzo AMCOS Tanzania Legumes C 9/14/2011 100 - - 480 580 $12,384 100 - 4 - - - -

Ministry of Livestock and Fisheries Tanzania Flexible G 8/9/2011 - 10 - 40 50 - - - 4 - - - -

Mlali Irrigation Scheme Tanzania Horticulture C 11/19/2011 256 - - 1,280 1,536 $3,370 256 - 4 - - 158 -

Tanzania Meat Board Tanzania Flexible G 8/9/2011 11 1 - 60 72 $0 11 - 2 - - - -

UWAWAKUDA Tanzania Grains C 12/15/2011 846 11 - 4,285 5,142 $153,546 846 - 4 - - 2,400 -

Kapolo AMCOS Tanzania Grains C 7/13/2012 150 - - 600 750 $672 150 - 3 $487 - - -

Udzungwa SACCOS Tanzania Grains R 7/14/2012 3,860 8 1,930 23,192 28,990 $144,427 3,860 - 3 $1,925,785 658 3,860 -

ABC Children's Aid Uganda Oilseeds N 3/8/2012 407 310 362 6,474 7,553 $39,061 407 $15,728 4 - - 485 400

BOMIDO Uganda Grains C 7/22/2011 250 54 4 1,848 2,156 $103,922 250 $79,216 4 - - 14

Liberty Development Foundation (LIDEFO) Uganda Flexible N 7/23/2011 705 28 1 4,404 5,138 $56,250 705 $20,833 4 - - - 690

Masindi Seed and Grain Grower’s Limited (MSGGL) Uganda Grains P 7/24/2011 236 41 237 3,084 3,598 $266,669 236 $736,513 4 - - 375 -

NilePro Trust Ltd Uganda Oilseeds N 7/25/2011 4,146 16 4 24,996 29,162 $576,822 4,146 $550,000 5 $0 - - -

PUFCO Uganda Grains C 7/26/2011 327 - - 1,962 2,289 $200,000 327 $89,587 4 - - 200 75

Western Buganda Coffee Farmers' Cooperative Union (WEBCOFCU) Uganda Flexible C 7/27/2011 6,355 13 1 38,214 44,583 $2,729,167 6,355 $0 4 - - 19,065 -

FY12 Baseline Total   20,066 2,758 258,509 1,153,531 1,434,864 5,212,968 20,066 1,924,615 66 1,926,272 658 151,436 1,755

Potential Beneficiaries Baseline Data (as appropriate)

FY13 Total:       

Table 2: Host Baseline Data FY12
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Agricultural Development Corporation (ADC) Kenya Horticulture G 2/15/2010 - 16 - 64 80 - - - 4.0 - - 300 2

Catholic Diocese of Kitui Kenya Flexible N 2/2/2010 200,000 43 2 800,180 1,000,225 $2,604,506 200,000 $2,604,506 3.4 - - 147,000 39,200

Mtito Andei Community Development Organization (MACODO) Kenya Oilseeds C 11/18/2010 11,664 19 4 46,748 58,435 - 11,664 - 2.5 - - 7,200 -

Mwea Rice Growers Cooperative Society Ltd. (MRGM) Kenya Grains C 2/1/2011 1,560 140 4 6,816 8,520 $3,366,016 1,560 $2,801,604 3.2 - - 40,000 1,274

Prosoya Kenya Ltd. Kenya Oilseeds P 2/12/2011 5 23 16 176 220 $189,634 - $993,570 1.9 - - - 23

Reformed Institute of Theological Training (RITT) Kenya Horticulture E 1/10/2011 12 27 6 180 225 $22,162 12 - 3.2 - - 26 8

Mahande Rice Grower's Association Tanzania Grains C 10/20/2010 150 - 150 1,170 1,470 $482,853 150 $482,853 2.1 - - 200 275

Njombe Agrodealers Co. Ltd. Tanzania Legumes C 9/14/2011 70 - 70 700 840 $7,407 70 - 4.2 - - - -

Tamagrasai SACCOS Tanzania Legumes C 8/30/2011 107 3 5,400 21,489 26,999 - 107 - 2.6 - - - -

Tanzania Land Conservation Trust (TLCT) Tanzania Flexible C 1/10/2011 - - - - - - - - 4.6 - - 17,800 -

UMAMBE Oil Seed Expellers Cooperative Society Tanzania Oilseeds C 1/7/2011 34 - - 133 167 - 34 - 2.1 - - - -

UMOJA NI NGUVU Tanzania Horticulture C 8/5/2010 27 - 27 211 265 $373 27 $373 1.7 - - 17 27

Usomama SACCOS Tanzania Grains C 12/6/2010 335 4 670 5,045 6,054 $50,208 335 $50,208 2.5 $41,495 4 - -

Vimi SACCOS Tanzania Horticulture C 8/30/2011 460 6 - 1,864 2,330 $281,847 460 $281,847 3.7 - - 12,000 20,645

Alito Joint Christian Farmers' Group Uganda Oilseeds C 8/17/2010 1,981 2 - 7,932 9,915 $305,792 1,981 $160,130 3.5 - - - -

Apac Sub County Agricultural Development Association (ASCADA) Uganda Oilseeds C 12/1/2010 570 - 2 4,004 4,576 $25,355 570 $19,504 2.9 - - 5 -

Bukanga Area Cooperative Enterprise Uganda Grains C 10/26/2010 1,477 6 3 10,402 11,888 $29,952 1,477 $13,479 3.6 - - 50 -

Community Enterprises Development Organization (CEDO) Uganda Grains C 4/15/2011 1,455 41 13 9,054 10,563 $199,638 1,455 $12,159 4.4 - - 2,823 -

Kasese District Maize Value Chain Platform (KADIMA VCP) Uganda Grains C 12/17/2010 450 - 3 3,171 3,624 $97,391 450 $97,391 2.2 - - 364 -

Nakalama ACE Uganda Grains C 1/24/2011 788 8 1 7,173 7,970 $61,846 788 $57,265 3.4 - - 3 -

Omio Women's Group Farmers (ACWEC) Uganda Oilseeds C 1/31/2011 777 - 1 5,446 6,224 $53,913 777 $53,913 3.2 - - 8 -

TONNET Agro-Engineering Company LTD Uganda Oilseeds P 2/4/2010 4 9 4 85 102 $20,000 - $120,000 4.1 - - 0 17

FY11 Baseline Total 221,926 347 6,376 932,043 1,160,692 7,798,893 221,917 7,748,802 69 41,495 4 227,796 61,471

Fundacion-Valles Bolivia Flexible N 12/1/2009 45 27 165 1,185 1,422 - - - - - - - -

AGMARK Agrodealers Kenya Flexible N 5/1/2009 - - - - - - - - - - - - -

East African Grain Council Kenya Grains N 1/8/2010 66 25 - 364 455 - 66 - 4.2 - - 4,050 1,350

Femoworks Kenya Grains P 6/22/2009 6 25 21 208 260 $591 - $76,701 2.1 - - - -

First Choice Seed Enterprises Kenya Horticulture P 3/24/2010 1 22 53 304 380 $15,093 - $15,093 2.5 - - 200 7

Kenya National Agrodealers Association (KENADA) Kenya Grains C 10/30/2009 200 1 - 804 1,005 $2,663 200 - 1.7 - - 500 500

Kenya Soybean Farmers' Association (KESOFA) Kenya Oilseeds N 12/18/2009 12,000 123 4 48,508 60,635 $164,143 12,000 $5,578 2.0 - - 797 7,600

Kilimanjaro Light Industries Ltd Kenya Oilseeds P 9/24/2009 2 9 200 844 1,055 $20 - $15,458 1.9 - - - 6

Kitui Development Center (KDC) Kenya Horticulture N 11/24/2009 2,000 6 3 8,036 10,045 $8,000 2,000 $7,680 3.4 - - 610 540

Olive Farms Limited Kenya Flexible P 8/4/2009 3 65 12 320 400 $1,638,270 - $2,896,461 2.7 - - - 40

SoyAfric Kenya Oilseeds P 3/27/2009 4 82 20 424 530 $66,925 - $2,086,825 3.0 - - - 76

Institute of Agriculture, Technology and Education of Kibungo (INATEK) Rwanda Flexible E 8/2/2010 3,347 132 3,323 34,010 40,812 $999,292 3,323 - - - - 6,906 0

APEX Kilombero High Quality Rice Growers Ltd Tanzania Grains C 6/12/2009 2,400 8 4,320 33,640 40,368 $34,509 2,400 $34,509 3.7 $119,456 2 - 2

Chambasho SACCOS Tanzania Flexible C 11/6/2009 411 5 411 3,225 4,052 $5,758 411 $248 3.3 - - 164 411

HomeVeg Tanzania Horticulture P 1/27/2010 3 90 - 465 558 ($4,861) - $7,215 3.8 - - - -

Kinole Pineapple Growers Association Tanzania Horticulture C 5/22/2009 45 - 45 450 540 $13,212 45 $13,212 - - - 175 45

Light Women and Men Meals Enterprises Tanzania Grains P 1/4/2010 1 3 100 406 510 $5,315 - $81,202 3.4 - - - -

Ukombozi SACCOS Tanzania Grains C 5/7/2010 400 3 800 4,691 5,895 - 400 - 3.7 $279,172 398 160 400

UVIWA Horticultural Cooperative Society Tanzania Horticulture C 9/6/2009 84 - 84 655 823 - 84 - 2.1 - - 17 84

UWANO Ngarenanyuki Horticultural Cooperative Society Tanzania Horticulture C 9/5/2009 79 15 79 675 848 $5,123 79 $5,123 2.9 - - 47 79

Bakusekamajja Women Farmers Development Association Uganda Grains C 10/28/2010 453 50 3 2,530 3,036 $17,486 453 $12,706 3.3 - - 544 800

Bukawa Area Marketing Enterprise Cooperative (BUKAWA) Uganda Grains C 6/25/2009 209 13 1 1,338 1,561 $309,993 209 $137,775 3.4 - - 251 188

Farmers Center Ltd. (FACE) Uganda Grains P 8/12/2009 7 25 82 570 684 ($133,173) - $78,602 4.9 - - - 6

Kiima Foods Uganda Flexible N 11/19/2009 870 7 2 4,395 5,274 - 870 - 4.1 - - 106 8

Magezi Bugagga Progressive Enterprise Association (MABUPEA-Manu) Uganda Grains P 11/26/2009 12 4 3 114 133 $1,798 - $16,739 3.1 - - 2 6

Mukwano Uganda Oilseeds P 2/8/2010 2 95 50,000 250,485 300,582 - - - 5.0 - - 1,700 -

Sironko Amaranth Growers Association (SIAGA) Uganda Grains N 11/26/2009 113 4 1 708 826 $16,743 113 $6,811 3.8 - - 109 125

Uganda Crane Creameries Cooperative Union Limited (UCCCU) Uganda Flexible C 2/14/2010 15,000 750 10 78,800 94,560 - 15,000 - 3.6 - - 300,000 -

FY10 Baseline Total       37,763 1,589 59,742 478,154 577,249 3,166,900 37,653 5,497,938 78 398,628 400 316,338 12,273

Table 2: Host Baseline Data FY11

Table 2: Host Baseline Data FY10
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Charmar Enterprises Kenya Grains F 3/19/2009 2 32 5 156 195 $732,899 - $3,966,754 3.0 - - - 17

Dryland Seed Company Kenya Grains P 3/16/2009 2 40 55 388 485 $72,079 - $61,064 2.0 - - 10,000 60

Jenga Kenya Kenya Oilseeds F 5/18/2009 0 4 425 1,716 2,145 - - - 3.3 $49,172 338 - -

Meru Multipurpose Cooperative Society (MMCS) Kenya Grains C 4/9/2009 30,000 105 50 120,620 150,775 $5,924,950 30,000 $5,359,286 2.6 - - 36,000 105

Mitunguu Millers Kenya Oilseeds P 3/18/2009 1 12 156 676 845 ($824) - $14,364 2.1 - - 100 -

Gendi Rural Cooperative Tanzania Legumes C 2/6/2009 57 3 57 456 573 $5,697 57 $5,697 2.2 - - 57 57

Midawe Horticultural Group Tanzania Horticulture C 2/28/2009 68 9 108 722 907 $19,857 68 $17,888 2.5 - - 102 68

UNNAT Fruits Processing Ltd. Tanzania Horticulture P 3/4/2009 - 700 8,300 45,000 54,000 $1,659 - $664 3.7 - - - -

Iganga District Farmers' Association (IDFA) Uganda Grains C 5/14/2009 3,000 14 6 21,140 24,160 $571,270 3,000 $317,372 4.0 - - 8 3,000

Kamuli District Farmers' Association (KADFA) Uganda Grains C 3/18/2009 7,200 7 2 36,045 43,254 $74,275 7,200 $33,897 4.3 - - 656 5,760

Kapchorwa Commercial Farmers' Association (KACOFA) Uganda Grains C 3/16/2009 3,015 19 5 18,234 21,273 $35,898,611 3,015 $15,954,938 3.5 - - 97 603

Kumi District Farmers Association (KUDFA) Uganda Oilseeds C 3/4/2009 2,193 5 1 10,995 13,194 $101,769 2,193 $43,615 4.8 - - 216 270

Popular Knowledge Women Initiative, Inc. (PKWI) Uganda Oilseeds N 2/12/2009 1,000 21 1 5,110 6,132 $20,816 1,000 $17,158 4.0 - - 16 900

Sihubira Multipurpose Cooperative Society (SIMUCO) Uganda Oilseeds C 5/13/2009 101 19 1 605 726 $1,230 101 $820 4.0 - - 20 30

FY09 Baseline Total       46,639 990 9,172 261,863 318,664 43,424,288 46,634 25,793,517 46 49,172 338 47,272 10,870

LOP Total      335,500 5,718 334,426 2,882,313 3,557,958 60,120,950 331,055 41,103,152 266 2,415,567 1,400 747,261 86,401 

Table 2: Host Baseline Data FY09
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Table 3 

 

CNFA East Africa
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Table 3: Host Impact Data
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Agricultural Development Corporation (ADC) Kenya Horticulture 8/22/2013 - 235 132 1,468 1,835 - 13 $40,793 - 240 - - 8 $40,793 - - 300 41

Catholic Diocese of Kitui Kenya Flexible 8/1/2013 460,000 64 1,910 1,847,896 2,309,870 $5817 3 $4,812,574 $4,812,574 457 30,000 - 2 $4,812,574 $319,953 1,900 44,100 1,128

Charmar Enterprises Kenya Grains 8/26/2013 2 41 11,258 45,204 56,505 $234442 1 $322,910 $862,756 - - - 1 -$6,762,642 - - - 19

Chepkoilel University College (CUC) Kenya Horticulture 8/22/2013 - 346 543 3,556 4,445 $46888 4 - - 50 - - - - - - 450 575

Dryland Seed Company Kenya Grains 8/9/2013 2 57 480 2,156 2,695 $1443493 30 -$5,321 $415,782 10,800 - - 18 $12,644 $0 - 7,500 1,163

East African Grain Council Kenya Grains 8/19/2013 120 38 0 632 790 $82000 8 $12,275 - - 54 - - $12,275 $314,944 127 215 247

Femoworks Kenya Grains 8/20/2013 6 42 25 292 365 $18976 16 $19,102 $87,408 - - - 11 - - - - 27

First Choice Seed Enterprises Kenya Horticulture 7/19/2013 2 18 1,165 4,740 5,925 $123045 15 $112,977 $145,763 10 - - 8 $115,834 $0 - 450 263

Jenga Kenya Kenya Oilseeds 8/2/2013 9 12 1,402 5,692 7,115 $7388 30 $2,738 - 1,028 - - 10 $2,738 $167,020 490 1,788 1,494

Kenya National Agrodealers Association Kenya Grains 8/22/2013 1,000 - - 4,000 5,000 - 4 $3,198 - 108 300 - - $3,198 - - 54 270

Kenya Soybean Farmers' Association Kenya Oilseeds 8/21/2013 13,567 144 9,518 92,916 116,145 $83772 6 $376,453 $309,937 598 1,567 - 3 $66,515 - - 750 900

Kilimanjaro Light Industries Ltd Kenya Oilseeds 8/15/2013 2 6 225 932 1,165 - 5 $14,269 $31,782 - - - 1 $112 - - - 6

Kitui Development Center (KDC) Kenya Horticulture 9/4/2013 - 20 4,650 18,680 23,350 $724899 9 $712,411 $494,568 1,027 -2,000 - 8 $217,843 - - 1,102 514

Meru Multipurpose Cooperative Society Kenya Grains 7/18/2013 66,000 105 50 264,620 330,775 $115048 26 -$2,656 -$332,165 - 3,000 - 8 $329,509 $0 - 24,245 7,712

Mitunguu Millers Kenya Oilseeds 8/16/2013 1 8 165 696 870 $2382 17 $11,577 $17,541 100 - - 5 $275 - - 100 14

Mtito Andei Community Development Kenya Oilseeds 8/1/2013 15,014 15 1,605 66,536 83,170 $44278 14 $52,106 $31,995 7,745 3,350 - 2 $20,111 $73,134 449 27,636 334

Mwea Irrigation Agricultural Development Kenya Grains 8/17/2013 - 219 7 904 1,130 $11494 2 $216,476 $166,826 10 - - 3 $49,650 $0 0 120 90

Mwea Rice Growers Cooperative Society Kenya Grains 7/17/2013 4,728 150 1,542 25,680 32,100 $176948 23 $2,552,614 $1,234,596 79 804 - - $1,318,018 $1,034,526 1,537 3,524 580

Olive Farms Limited Kenya Flexible 8/20/2013 3 103 15 484 605 - 3 $81,272 $189,049 - - - 9 $189,049 $0 - - 52

Prosoya Kenya Ltd. Kenya Oilseeds 8/1/2013 5 86 189 1,120 1,400 $148556 11 $991,590 $6,212,020 - - - 3 - - - - 77

Reformed Institute of Theological Training Kenya Horticulture 8/23/2013 2,446 35 100 10,324 12,905 $3751 3 $222,106 $113,118 118 1,211 - 4 $361,737 $0 - 126 14

SoyAfric Kenya Oilseeds 8/20/2013 4 122 28 616 770 - 21 $453,447 $7,796,375 - - - 10 - - - - 206

Sungold Foods LLC Kenya Grains 8/26/2013 5 105 18 512 640 $20000 5 -$2,770 $37,801 - - - 1 - - - 132 15

APEX Kilombero High Quality Rice Growers Tanzania Grains 8/14/2013 12,600 2 25,200 151,208 189,010 $3700 10 $3,326 $3,327 - 10,200 - 4 - -$119,456 -2 - -

Chambasho SACCOS Tanzania Flexible 8/7/2013 278 4 556 3,352 4,190 $7057 6 $651 -$248 - -133 - 2 $900 $60,693 65 - -

Chimika AMCOS Tanzania Grains 8/16/2013 153 2 149 1,216 1,520 - 5 $409,680 $407,867 - 4 - - $1,813 - - - -

Gendi Rural Cooperative Tanzania Legumes 8/6/2013 95 5 300 1,600 2,000 $173250 26 $4,450 -$5,697 - 38 - 4 $10,147 - - - -

Hanang District Council Tanzania Grains 8/19/2013 2,735 2,254 398,490 1,613,916 2,017,395 - 15 $5,680,581 - - 400 - 4 $5,680,581 - - - -

HomeVeg Tanzania Horticulture 8/6/2013 - 63 4,000 16,252 20,315 $295000 14 $4,861 -$7,215 - - - 2 - - - - -

Ifakara AMCOS Tanzania Grains 8/13/2013 91 - 91 728 910 - 7 $2,247 - - 14 - - $2,247 $1,341 21 - -

Kapolo AMCOS Tanzania Grains 8/13/2013 148 - - 592 740 - 2 -$32 - - -2 - - -$32 -$110 5 - -

Kinole Pineapple Growers Association Tanzania Horticulture 8/18/2013 110 - - 440 550 - 1 $358 -$218 - 65 - 1 $576 - - - -

Light Women and Men Meals Enterprises Tanzania Grains 4/16/2011 2 12 131 725 870 $733 2 $851 $58,347 - - - 4 $8,495 - - - -

Mahande Rice Grower's Association Tanzania Grains 2/26/2012 200 0 200 1,600 2,000 $180,000 8 $195,439 $192,147 400 50 1 - $3,292 $0 - - -

Mbingu AMCOS Tanzania Grains 8/14/2013 76 4 76 624 780 - 6 - - - 6 - - $125 - - - -

Mbonzo AMCOS Tanzania Legumes 8/5/2013 72 - - 288 360 - 10 $58,539 - - -28 - 3 $58,539 $0 - - -

Midawe Horticultural Group Tanzania Horticulture 8/13/2013 107 2 107 864 1,080 - 19 - - 62 39 - 5 - - - - -

Ministry of Livestock and Fisheries Tanzania Flexible 8/2/2013 - 6 - 24 30 - 3 - - - - - - - - - - -

Mlali Irrigation Scheme Tanzania Horticulture 8/1/2013 256 - - 1,024 1,280 - 8 $1,350 - - - - - $1,350 - - - -

Mpanga SACCOS Tanzania Grains 8/15/2013 813 4 813 6,520 8,150 - 3 -$874 - - 19 - - -$874 $0 -28 - -

Njombe Agrodealers Co. Ltd. Tanzania Legumes 8/3/2013 160 - 164,000 656,640 820,800 - 9 $10,310 - - 10 - 3 $10,310 - - - -

Tamagrasai SACCOS Tanzania Legumes 8/1/2013 187 3 6,100 25,160 31,450 $78864 1 - - - 80 - 1 - - - - -

Tanzania Land Conservation Trust (TLCT) Tanzania Flexible 8/2/2013 400 3 - 1,612 2,015 $112500 1 $12,655 $12,655 - 400 - - - - - 14,000 -

Udzungwa SACCOS Tanzania Grains 8/12/2013 1,880 8 1,880 15,072 18,840 - 4 $1,169,834 - - -50 - - $1,169,834 -$454,645 -115 - -

Ukombozi SACCOS Tanzania Grains 8/17/2013 517 4 517 4,152 5,190 - 8 $43,224 $43,224 - 117 - 4 - -$296,073 -318 - -

UMAMBE Oil Seed Expellers Cooperative Tanzania Flexible 8/12/2013 - - - - - - 2 - - - -34 - - - - - - -

Umoja ni Nguvu Tanzania Horticulture 8/19/2013 24 - 24 192 240 $720 5 $393 - 2 -3 - 5 - - - - -

UNNAT Fruits Processing Ltd. Tanzania Horticulture 3/13/2010 0 300 600 4,500 5,400 - 0 $298,341 $299,336 - - 0 3 -$995 $0 - 20 100

Usomama SACCOS Tanzania Grains 3/5/2012 395 9 395 3,196 3,995 $0 8 $38,542 $38,542 - 60 1.1 1 - -$41,495 -4 - -

UVIWA Horticultural Cooperative Society Tanzania Horticulture 8/2/2013 - - - - - - 3 - - - -84 - - - - - - -

UWANO Ngarenanyuki Horticultural Tanzania Horticulture 8/22/2013 153 152 721,500 2,887,220 3,609,025 - 15 -$167 -$5,123 - 74 - 2 $4,956 - - - -

 Environmental 

Impacts 
 Beneficiaries Economic Impacts Organizational Impacts

Financial Services 

Impact
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UWAWAKUDA Tanzania Grains 8/20/2013 849 11 - 3,440 4,300 - - $2,481 $156,027 - 3 - - -$153,546 - - - -

Vijana Mbasa High Quality Rice Millers Tanzania Grains 8/13/2012 45 2 45 368 460 - 3 $0 - - - - - $358 - - - -

Vimi SACCOS Tanzania Horticulture 8/8/2013 486 - 972 5,832 7,290 $15000 7 $87,034 $85,246 - 26 - - $1,789 $34,791 - - -

Alito Joint Christian Farmers' Group Uganda Oilseeds 2/14/2012 4,038 9 2 16,196 20,245 $166,005 5 - - - 2,057 0.2 7 - $0 - - -

Apac Sub County Agricultural Development Uganda Oilseeds 8/21/2013 1,008 - 2 6,060 7,070 $1318 9 -$24,607 -$19,504 8 -66 - 6 -$5,103 - - 2,510 150

Bakusekamajja Women Farmers Uganda Grains 3/29/2011 453 13 3 2,345 2,814 $8929 3 $12,246 $12,566 - - 0.4 7 -$321 - - 1,067 95

BOMIDO Uganda Grains 8/19/2013 1,340 9 343 10,152 11,844 $32643 10 $1,531 $15,211 595 420 - 14 $897 - - 1,585 363

Bukanga Area Cooperative Enterprise Uganda Grains 1/11/2012 1,579 10 329 13,426 15,344 $613 4 $19,690 $20,433 157 102 0.3 8 -$744 $33,191 1 639 10

Bakusekamajja Women Farmers Uganda Grains 3/29/2011 453 13 3 2,345 2,814 $485,796 3 $12,246 $12,566 - - 0.4 7 -$321 $0 - 1,067 95

Community Enterprises Development Uganda Grains 8/16/2013 11,672 101 1,807 95,060 108,640 $20000 9 -$67,438 $17,991 5,943 4,381 - 13 -$85,429 - - 7,307 590

Farmers Center Ltd. (FACE) Uganda Grains 8/23/2013 6 82 6 564 658 $1290090 15 $167,441 $236,508 - - - 15 $23,633 - - - 70

Iganga District Farmers' Association (IDFA) Uganda Grains 8/27/2013 64,000 105 1,530 393,810 459,445 $498287 2 $212,356 $168,398 6,954 29,000 - 15 $43,958 $0 - 33,884 2,400

Kalagala Farmers' Association Uganda Grains 8/19/2013 1,974 4 2 11,880 13,860 - 6 -$20,821 -$15,236 70 67 - 5 -$5,585 - - 440 25

Kamuli District Farmers' Association Uganda Grains 8/19/2013 1,974 4 2 11,880 13,860 - 13 -$42,370 -$12,627 770 -6,213 - 9 -$29,743 $0 - 11,240 55

Kapchorwa Commercial Farmers' Uganda Grains 8/28/2013 13,824 43 8 83,250 97,125 $4834625 30 - - 9,050 3,897 - 9 - - - 6,547 4,484

Kasese District Maize Value Chain Platform Uganda Grains 2/23/2012 461 0 2 3,241 3,704 $2,473 4 $191,417 $46,481 25 11 0.3 11 $144,936 $0 - 922 92

Kiima Foods Uganda Flexible 8/13/2013 24,000 9 2 120,055 144,066 $65957 8 $29,571 $29,571 433 11,130 - 11 - $0 - 1,033 490

Kumi District Farmers Association Uganda Oilseeds 8/9/2013 6,000 8 50 30,290 36,348 $376576 16 -$8,378 -$33,370 120 3,807 - 5 $24,992 - - 1,410 1,356

Liberty Development Foundation (LIDEFO) Uganda Flexible 8/1/2013 705 26 2 4,398 5,131 $1933 6 - - - - - 6 - - - - 59

Magezi Bugagga Progressive Enterprise Uganda Grains 7/8/2013 30 - 1 186 217 - 5 $254 -$14,687 4 15 - 7 - - - 3 2

Masindi Seed and Grain Grower’s Limited Uganda Grains 8/19/2013 486 37 1 3,144 3,668 $40611 7 -$160,337 $202,098 118 7 - 12 -$222,386 - 0 213 107

Mukwano Uganda Oilseeds 8/22/2013 2 - 60,000 360,012 420,014 $19149 3 - - - - - 14 - - - 6,000 98

Nakalama ACE Uganda Grains 8/30/2013 1,732 11 2 10,470 12,215 $3200 10 -$61,846 -$57,265 581 78 - 13 -$4,581 - - 609 461

Namungalwe Area Cooperative Enterprise Uganda Grains 8/26/2013 1,180 3 19 7,212 8,414 $2417 6 - - 45 320 - 4 - - - 510 200

NilePro Trust Ltd Uganda Oilseeds 8/1/2013 8,314 21 7 50,052 58,394 $165432 6 $1,935,264 $1,798,343 70 4,168 - 8 $136,921 $0 - 6,993 442

Omio Women's Group Farmers (ACWEC) Uganda Oilseeds 2/1/2012 787 4 1 5,544 6,336 $15,939 4 $47,756 -$12,803 18 10 0.7 10 $60,559 $0 - 870 78

Popular Knowledge Women Initiative, Inc. Uganda Oilseeds 8/8/2013 5,400 8 677 30,425 36,510 $316275 8 $187,727 -$5,644 283 1,700 - 16 $193,371 - - 1,200 295

PUFCO Uganda Grains 8/19/2013 1,510 35 515 12,360 14,420 $4000 7 $52,876 $133,747 21 428 - 16 -$80,871 - - 148 72

Sihubira Multipurpose Cooperative Society Uganda Oilseeds 9/8/2013 1,010 9 122 5,705 6,846 $47444 20 $1,509 $717 119 404 - 26 $792 - - 507 425

Sironko Amaranth Growers Association Uganda Grains 8/20/2013 276 - 1 1,662 1,939 - 12 -$16,100 -$6,168 106 25 - 6 -$9,932 - - 61 53

South Western Producers Cooperative Uganda Grains 8/15/2013 9,584 11 3 67,186 76,784 $2400 7 $5,308 $4,136 35 1,391 - 8 $1,172 - - 4,426 10

TONNET Agro-Engineering Company LTD Uganda Oilseeds 2/29/2012 4 13 3 100 120 $64,574 - $67,641 $270,073 - - 0.1 2 - $0 - - 24

Uganda Crane Creameries Cooperative Uganda Flexible 8/16/2013 18,000 727 21 93,740 112,488 $450640 14 - - 225,000 3,000 - 12 - - - 637,000 48,000

Western Buganda Coffee Farmers' Uganda Flexible 8/16/2013 20,400 9 901 149,170 170,480 $52675 6 - - - 3,845 - 3 - - - 15,500 2,040

787,950 6,145 1,427,540 9,409,933 11,631,568 13,130,002 738 21,567,151 26,697,478 273,359 113,541 5 468 7,776,313 1,127,814 4,128 870,303 78,482FY13 Totals:        
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Annex B: Associate Awards  

 

 

Associate Award 

Life of Project Volunteer Assignment Breakdown 

 FY09 FY10 FY11 FY12 Total 

KDLDP N/A  6 15 18 39 

Total N/A 6 15 18 39 

 
 

1. Country: Kenya   

 

2. Project Title: Kenya Drylands Livestock Development Program.  Award 623-LA-10-00004 

 

3. LOP Budget: $9,995,424 

 

4. Obligated Amount: $9,995,424 

 

5. Start Date: June 7, 2010 

 

6. Completion Date: November 5, 2013 

 

7. Objectives: 

 

The Kenya Drylands Livestock Development Program’s (KDLDP) goal is to enhance trade of 

livestock and livestock products in order to increase incomes and food security conditions for a 

minimum of 50,000 pastoralist households in the districts of Garissa, Wajir, Mandera, Ijara and 

Tana River. KDLDP seeks to improve pastoralists’ market linkages for inputs, livestock products 

and food security needs.  In working to achieve this goal, the project enhances value addition and 

livestock productivity through business development services and animal health delivery 

services.  This project also improves the policy environment for trade in livestock and livestock 

products, and support measures to enhance pastoralists’ adaptation to climate. 

 

8. Summary Indicator Tables  
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LOP Total 22 9 39 611 646 165 811 285 93 378 7 0 0 2 0 2 3 14
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9. Status: 

  

Over the course of the project, 39 volunteers were fielded, falling short of the originally planned 

40 volunteers. This is primarily explained by the challenging security situation, particularly in 

the Garissa and Wajir provinces. Prior to Kenyan military forces moved into neighboring 

Somalia, the security situation was too dangerous to send US volunteers to most project sites. As 

a result, volunteer assignments focused on hosts located closer to Nairobi, where the security 

situation was more stable.   

 

Notable highlights of the volunteer component included: 

 Eight assignments were conducted with the Kenya Leather Development Council in 

resource mobilization, market analysis, information dissemination, and facility design.   

 KDLDP volunteer component has formed a relationship with Community Owned 

Finance Institution (COFI).  One volunteer spent three weeks evaluating their resource 

mobilization structure and assisting with proposal development procedures.   

 KDLDP also received one volunteer to assist the program develop and streamline their 

communications deliverables.   

 KDLDP worked with the Kenya Meat Commission (KMC) on several assignments, 

covering topics such as animal nutrition in the drylands and drought management in 

regards to fodder as a mitigating strategy. 
 

During the life of the program (LOP), KDLDP made significant progress in achieving other 

program targets, despite incidents of insecurity and inter-clan clashes in Mandera, Wajir, Garissa 

and Tana River counties. The program attained a significant level of gender equity of 25% in 

major program activities.  The following were the main results of the program: 

 20,000 pastoralist households increased their incomes and improved food security 

 100 new jobs in the livestock value chain were created. 

 200 small enterprises increase their production more and better products, access to 

markets, and improved incomes for employees and members. 

 108 agro-vets and 119 Community Animal Health Workers (CAHW) provided better 

goods and services to pastoralists. 



EDH-A-00-08-00004-00                        Farmer-to-Farmer Program East Africa                                                CNFA  

Final Report: FY2009-FY2013 
 

45 

 

 563 individuals and 21 groups made savings of $128,443; 46 accessed loans to the tune 

of $113,752 catalyzing trade, production and value-adding activities 

 101 Enterprises and associations have received matching grants to the tune of $321,968 

 DLMC with viable business plans providing improved services to the pastoralists. 

 CNFA’s Farmer-to-Farmer (F2F) program supported KDLDP fielding 39 volunteers 

along the livestock value chain. The volunteers worked with pastoralists and women’s 

groups on livestock production areas as well as livestock traders, processors, regulators 

and policy-makers in and around Nairobi and Kenya’s coastal cities.  

 Pastoralists better able to represent their own interests in policy discussions, leading to 

improved policies. 

 

The program attained a significant level of gender equity in major program activities. Matching 

Investment Grants (MIGs) for women groups exceeded LOP target by 40%.     

 

Pastoralist Marketing Clusters (PMCs), commercially oriented associations of producer groups, 

were formed to provide producers the advantages of collective marketing and purchasing.  

During the period under review, the PMCs traded livestock worth $32,396 and earned $15,910 

from sales of raw hides and skins. A total of 192 Matching Investment Grantee partners 

implemented projects valued in excess of $1.2MM. This included grants valued at $800,000 and 

matched with $400,000 from PMCs.  

 

Five District Livestock Marketing Councils (DLMCs) increased the ratings for governance, 

lobby and advocacy from an average rating of 63% in 2011 to 69 % points in 2012 as measured 

by a standard capacity assessment tool. The benefits accrued to the DLMCs, as a result of the 

volunteer assistance, includes a surge in membership of individuals by 38%, and 85% increase in 

the case of producer groups.       
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Annex C: List of Technical Reports  

 

The list below is the technical reports completed during the program.  The reports themselves 

have been uploaded to the Development Experience Clearinghouse.    

 

Tanzania: 

1. Green Bean and Pea Harvest & Post-harvest Handling Handbook; May 2011, Jeffrey E. 

Engels 

2. GlobalGAP Handbook for Small-Scale Growers in Tanzania; July 2011, Jeffrey E. 

Engels 

3. Personal Safety and Protective Clothing; March 2001, Bruce Williams 

4. Seed Processing, Cleaning, Grading and Storage Training Manual; September 2011, Udai 

Bishnoi 

 

Kenya: 

 

5. Seedless Water Melon Production Guidelines for Kenyan Growers; March 2012, Mark 

Arena 

6. Pre-production Checklist and Management Tools for Greenhouse Vegetable and Flower 

Growers; July 2010, David Adams 

7. Curriculum for Bachelor of Science (BSc) in Food Security and Livelihoods; February 

2013, Jeffrey Engels 

8. Curriculum for Master of Science (MSc) in Food Security and Livelihoods; February 

2013, Jeffrey Engels 

9. Successful Greenhouse Production in Kenya; February 2011, Bruce Williams 

 

Uganda: 

 

10. Extension Teaching Methods for Agronomy Practices, Farming as a Business, Output 

Marketing, Post-harvest & Storage, Linkages to Financial Institutions, Group Savings; 

July 2010, S. Kay Rockwell 

11. Edible Oilseed Crop (Groundnuts) Guidebook for Uganda; October 2012, Jeffrey E. 

Engels 

12. Soya beans: Nutrition, Uses and How to Cook; July 2013, Dorothy Blair 

13. Soya bean Culture / Management Guidelines for Travares Manes Association, November 

2011, Ken Rice 
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Annex D: Program Outreach  
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Dorothy Blair, Soybean value Addition, Masindi Seed and Grain Growers Limited, Uganda, July 2013 

http://news.psu.edu/story/292786/2013/10/25/science-and-technology/former-nutrition-professor-uses-

soybeans-expand 

 

 

http://news.psu.edu/story/292786/2013/10/25/science-and-technology/former-nutrition-professor-uses-soybeans-expand
http://news.psu.edu/story/292786/2013/10/25/science-and-technology/former-nutrition-professor-uses-soybeans-expand
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Jerry Heath, Pest Management and Fumigation Tech Training, East Africa Grain Council, Kenya, May – 

June 2013 
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Glaucio Lopes, Artificial Insemination, Uganda Crane Creameries Cooperative Union LTD, Uganda, 

June 2013 
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https://www.facebook.com/media/set/?set=a.10151792498924276.1073741827.105020499275&type=3 

 

 
Bruce Williams, CNFA F2F Volunteer in Kenya, March 2011 

http://agrilinks.org/blog/farmer-teacher-volunteer-supporting-knowledge-sharing-through-farmer-farmer-

program/ 

https://www.facebook.com/media/set/?set=a.10151792498924276.1073741827.105020499275&type=3
http://agrilinks.org/blog/farmer-teacher-volunteer-supporting-knowledge-sharing-through-farmer-farmer-program/
http://agrilinks.org/blog/farmer-teacher-volunteer-supporting-knowledge-sharing-through-farmer-farmer-program/
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Jeanne Voigt, Marketing and Business Skills, Mbonza Amco, Tanzania, October 2012 

 

 

 

 

 

 

 


